
 

BADP Fund placed for different Executing Agencies-Com-2. 

1 
 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KARIMPUR-I BLOCK FOR THE YEAR 1998 – 1999. 

UP TO 31-12-2006 
   [ Rs. in Lakh ] 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure 
 

Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 5831-P dt. 22-7-98 & T.O. 
No.600(10)/Dev. dt. 31-8-98 

E.O., 
Karimpur-I 

Constn. of additional class room in Jamsher 
B.N. High School 

3.00 3.00 Nil 100 % Full U/C Completed 

2. 9441-P dt. 13-11-98 & T.O. 
No.1206(13)/Dev.  

dt. 17-12-98 

-do- Extn. of black top road Kalachand More to 
Shikarpur Block Office top holes repairing of 
black top road of main road adjacent to Block 
Office, Shikarpur. 

4.25 4.25 Nil 100 % Full U/C Completed 

3. 9430-P dt. 13-11-98 & T.O. 
No.1207(15)/Dev. 

 dt. 17-12-98 

-do- Extn. of Community Hall at Karimpur-I Block 
4.00 4.00 Nil 100 % Full U/C Completed 

   Total :- 11.25 11.25 Nil    

 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

2 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KARIMPUR-I BLOCK FOR THE YEAR 1999 – 2000. 

UP TO 31-12-2006 
 [ Rs. in Lakh ] 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

E.O., 
Karimpur-I 

Repair/Black toping road from 
a) Durlavpur to Swapanpur More at PWD Road 

5.00 5.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
b) Kechuadanga Ghoshpara to Darermath 
     Nimtalapara including one Culvert 

4.00 4.00 Nil 100 % Full U/C 
Work 

Completed 

 
 
1. 498-P dt. 24-1-2000 & T.O. 

No.456(12)/Dev. dt. 7-3-2000 

-do- 
c) Kumri Godown PWD Road to Kachhari Para 
    Border Road. 

3.00 3.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
a) Constn. of Toilet and Bathroom including 
rest 
     shed at Karimpur Anandapith Burning Ghat. 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
b) Constn. of Pucca drain at Karimpur 
Busstand 

3.00 3.00 Nil 100 % Full U/C 
Work 

Completed 

 
 
 
2. 

479-P dt. 24-1-2000 & T.O. 
No.459(12)/Dev. dt. 7-3-2000 

-do- 
c) Constn. of Durlavpur Market 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
a) Jyotirmoy Smriti Vidyalaya 

1.50 1.50 Nil 100 % Full U/C 
Work 

Completed 

-do- 
b) Pipulberia Jr. High School 

1.50 1.50 Nil 100 % Full U/C 
Work 

Completed 

-do- 
c) Kechuadanga D.C. Vidyaniketan 

1.50 1.50 Nil 100 % Full U/C 
Work 

Completed 

-do- 
d) Jagannath High School 

1.50 1.50 Nil 100 % Full U/C 
Work 

Completed 

 
 
 
 
 
3. 

472-P dt. 24-1-2000 

-do- 
e) Constn. of reading room of Karimpur 
Pannadebi College 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

   Total :- 27.00 27.00 Nil    

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

3 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KARIMPUR-I BLOCK FOR THE YEAR 2000 – 2001. 

UP TO 31-12-2006 
 [ Rs. in Lakh ] 

 
 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 3625-P dt. 05-5-2000 & T.O. 
No.1067(10)/Dev dt.1-6-2000 

E.O., 
Karimpur-I 

a) Constn. of Culverts at Arabpur Muktadaha 
     Road over Bhairab including two 
      embankments on Midpur. 

7.00 7.00 Nil 
100 % Full U/C 

Work 
Completed 

2. -do- -do- b) Constn. of Culverts at Gopalnagar on the  
     Road from Jamsherpur to Arabpur. 

1.00 1.00 Nil 
100 % Full U/C 

-do- 

-do- Constn. of additional Class room of  
a) Darermath High School 

1.50 1.50 Nil 
100 % Full U/C 

-do- 3. 3601-P dt. 05-5-2000 & T.O. 
No.1066(14)/Dev dt.1-6-2000 

 b) Sikarpur High School 1.50 1.50 Nil 100 % Full U/C -do- 

-do- Repairing/Blacktopping roads from 
a) Natna 51 Miles at PWD Road to 
    Beramchandrapur Boarder Road Via 
    Pipulberia, Angardah. 

10.00 10.00 Nil 

100 % Full U/C 

 
-do- 

4. 5582-P dt. 10-8-2000 

-do- b) Link Road over existing WBM Course 
    Room Rail-cum-Office at PWD Road at Rabi 
    Sarkar’s shop near Karimpur-II GP Office. 

7.00 7.00 Nil 
100 % Full U/C -do- 

5. 1425-P dt. 07-3-2001 & T.O. 
No.473(10)/Dev dt.23-3-2001 

-do- Constn. of additional Class room of Karimpur 
Pannadevi College 

6.00 6.00 Nil 
100 % Full U/C -do- 

-do- Impv. of 7 WBM Road with Jhamabats from 
a) Tarak Ch. Road to Kalibari 

3.00 3.00 Nil 
100 % Full U/C -do- 

-do- b) Angardah to Anandapur Pry. School 4.00 4.00 Nil 100 % Full U/C -do- 

-do- c) Maniknagar Pry. School to Poraghati 4.00 4.00 Nil 100 % Full U/C -do- 

-do- d) Meghna BOP to Rajapur 2.00 2.00 Nil 100 % Full U/C -do- 

-do- e) Swapanpur More to Chachenia KS Vidyalaya        3.00              3.00 
    Scheme changed as : Kumari to Harekrishnapur RLI  

Nil 
100 % Full U/C -do- 

-do- f) Shikarpur, Sarakpara More to Darerdhar 2.00 2.00 Nil 100 % Full U/C -do- 

6. 1441-P dt. 07-3-2001 & T.O. 
No.476(12)/Dev dt.23-3-2001 

-do- g) Durlavpur to Uttar Krishnapur 4.00 4.00 Nil 100 % Full U/C -do- 

7. 1433-P dt. 07-3-2001 & T.O. 
No.474(7)/Dev dt.23-3-2001 

-do- Constn. of Culverts of Senpara Daspara More 2.00 2.00 Nil 
100 % Full U/C -do- 

8. 1702-P dt. 20-3-2001 & T.O. 
No.487(7)/Dev dt.26-3-2001 

-do- Constn. of Pucca drain at Anandapally College 
Para 

5.00 5.00 Nil 
100 % Full U/C -do- 

-do- Constn. of Class room of  
a) Jamsherpur Girls’ School 

2.00 2.00 Nil 
100 % Full U/C -do- 

-do- b) Joyrampur Vidyalaya 2.00 2.00 Nil 100 % Full U/C -do- 

-do- c) Laxmipara Srish Ch. Vidyapith 1.50 1.50 Nil 100 % Full U/C -do- 

-do- Constn. of Reading room a) Karimpur Public Library 1.00 1.00 Nil 100 % Full U/C -do- 

9. 1703-P dt. 20-3-2001 & T.O. 
No.485(15)/Dev dt.26-3-2001 

-do- b) Poraghathi Public Library 1.00 1.00 Nil 100 % Full U/C -do- 

   Total :- 70.50 70.50 NiL    



 

BADP Fund placed for different Executing Agencies-Com-2. 

4 
 

B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KARIMPUR-I BLOCK FOR THE YEAR 2001 – 2002. 

UP TO 31-12-2006 
 

[ Rs. in Lakh ] 
 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 3157-P dt. 29-5-2001 
E.O./B.D.O., 
Karimpur-I 

Black topping of link road over existing WBM 
course from Jamsherpur Jamtala to 
Jamsherpur Post Office 

7.00 7.00 Nil 100 % Full U/C 
Work 

Completed 

2. -do- -do- 
Impv. of WBM Road Jhamabats from 
Bansberia More to Arabpur Culvert 

6.00 6.00 Nil 100 % Full U/C 
Work 

Completed 

3. -do- -do- 
Impv. of WBM Road Jhamabats from 
Chaliatala to Maniknagar Bridge 

5.00 5.00 Nil 100 % Full U/C 
Work 

Completed 

4. 568-P dt. 22-1-2002 -do- 
Constn. of Class room at Karimpur Pannadevi 
College 

5.00 5.00 Nil 100 % Full U/C 
Work 

Completed 

5. -do- -do- 
Constn. of Class room at Chachania K. S. 
Vidyapith 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

6. 1028-P dt. 14-2-2002 -do- 
Constn. of Rest Room cum Souchager for 
Public use at Karimpur-I Block Scheme 
Revised) 

3.00 3.00 Nil 100 % Full U/C 
Work 

Completed 

7. 1046-P dt. 14-2-2002 -do- 
Constn. of Bituminous road over existing WBM 
surface from Anandapally Burning Ghat to 
Karimpur-II G P Office at PWD Junction 

6.66 6.66 Nil 100 % Full U/C 
Work 

Completed 

   Total :- 34.66 34.66 Nil    

 
 
 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

5 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KARIMPUR-I BLOCK FOR THE YEAR 2002 – 2003. 

UP TO 31-12-2006 
 [ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure 
 

Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 3993-P dt. 03-7-2002 
E.O./B.D.O., 
Karimpur-I 

Constn./Renovation of Class room of 
Mathurapur Pry. School 

1.20 1.20 Nil 100 % Full U/C 
Work 

Completed 

2. -do- -do- 
Constn./Renovation of Class room of 
Swaruppara Prathamik Vidyalaya 

1.00 1.00 Nil 100 % Full U/C 
Work 

Completed 

3. -do- -do- 
Constn./Renovation of Class room of Chamnar 
Pry. School 

1.00 1.00 Nil 100 % Full U/C 
Work 

Completed 

4. -do- -do- 
Constn./Renovation of Class room of Karimpur 
Girls’ High School 

3.00 3.00 Nil 100 % Full U/C 
Work 

Completed 

5. 1735-P dt. 07-3-2003 -do- 
Constn. of Class room of Tajpur Pry. School in 
Karimpur-I Block 

1.50 1.50 Nil 100 % Full U/C 
Work 

Completed 

6. -do- -do- 
Constn. of Class room of Jamsherpur BN Pry.  
School in Karimpur-I Block 

1.50 1.50 Nil 100 % Full U/C 
Work 

Completed 

7. -do- -do- 
Constn. of Class room of Ramnagar Pry.  
School in Karimpur-I Block 

1.50 1.50 Nil 100 % Full U/C 
Work 

Completed 

8. -do- -do- 
Constn. of Class room of Haripur Pry.  School 
in Karimpur-I Block 

1.50 1.50 Nil 100 % Full U/C 
Work 

Completed 

9. -do- -do- 
Constn. of Class room of Karimpur Girls’ High  
School in Karimpur-I Block 

5.00 5.00 Nil 100 % Full U/C 
Work 

Completed 

   Total :- 17.20 17.20 Nil    

 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

6 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KARIMPUR-I BLOCK FOR THE YEAR 2003 – 2004. 

UP TO 31-12-2006 
 [ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  

Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 6310-P dt. 15-9-2003 
E.O./B.D.O., 
Karimpur-I 

Constn. of Boundary wall at Shikarpur High 
School 8.00 8.00 Nil 

 
100% Full U/C 

.72221 
Balnce S.D 
Money 

2. -do- -do- 
Constn. of Auditorium at Karimkpur P. D. 
College for Cultural activities 10.00 10.00 Nil 

100% 
Full U/C 

.3709 
Balance 
Cont 

3. 
6315-P dt. 15-9-2003 &  

T.O.No. 
-do- 

Constn. of Office of Hogolberia P.S. at 
Andharkota Mouza 7.00 5.53621 1.46379 79% 

PartU.C 
5.53621 

Refund vide 
Cheque No. 
001511 

 dt. 3-11-06 

4. 6319-P dt. 15-9-2003 -do- 
Constn. of WBM Road from Darermath 
Nimtala to Darermath High School extended 
upto Sukantapally Bablu De’s house 

3.50 3.50 Nil 100% Full U/C Complete 

5. -do- -do- 
Constn. of WBM Road from Tangratala to 
Kumari Via Hogolberia 

8.05 8.05 Nil 100% Full U/C Do 

6. -do- -do- 
Constn. of WBM Road from Rajapur to 
Meghna BOP 

10.15 10.15 Nil 100% Full U/C Do 

7. -do- -do- 
Constn. of WBM Road from Meghna Camp to 
Vill. Char Meghna 

12.25 12.25 Nil 100% Full U/C Complete 

-do- 
Installation of Deep Hand Pump Well @ 
Rs.0.56898/- at  a) Mathurapur BOP 195 Bn 

0.56898 0.56898 Nil 100% Full U/C Do 

-do- 
b) Fulbari BOP 195 Bn 

0.56898 
0.56898 

Nil 100% Full U/C Do 8. 6388-P dt. 18-9-2003 

-do- 
c) New Shikarpur BOP 195 Bn 

0.56898 
0.56898 

Nil 100% Full U/C Do 

9. -do- -do- 
Installation of Deep Tubewell with 
Submerssible Pump at BOP, BRC Pur 195 Bn 

2.20 2.20 Nil 100% Full U/C Do 

10. 8010-P dt. 01-12-2003 -do- 
Constn. of WBM Road from Kachharipara to 
Hogolberia 

9.80 9.80 Nil 100% Full U/C Do 

11. 1122-P dt. 18-2-2004 -do- Constn. of Hogolberia Sikshaniketan 3.00 3.00 Nil 100% Full U/C Do 

12. -do- -do- 
Constn. of Block Computer Class room of 
Karimpur J. N. High School 

3.00 3.00 Nil 100% Full U/C Do 

13. -do- -do- 
Constn. of Block Computer Class room of 
Sikarpur High School 

3.00 3.00 Nil 100% Full U/C 
Resudual 
Bal..18048 

14. -do- -do- 
Constn. of Class room for H. S. Stream of 
Darermath High School 

3.00 3.00 Nil 100% Full U/C 
.11411 

S.D.Money 

   Total :- 84.65694 83.19315 1.46379    

 



 

BADP Fund placed for different Executing Agencies-Com-2. 

7 
 

 
 
 

B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER,KARIMPUR-I BLOCK FOR THE YEAR 2004 – 2005. 

UP TO 31-12-2006 
 [ Rs. in Lakh ] 

 
 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 5995-P Dt. 16.09.04 
B.D.O. 

Karimpur-I 

Constn of black top road from Funkatala More 
to Sarkar Para More via Sovabini Girls’ High 
School (1 Km. road) 

8.20662 8.20662 0 100 % Full U/C 
Work 

Completed 

2 

8029-P dt.16.12.04 
& 

Modified order No. 7939-P 
dt. 18.11. 05 

E.O. 
Karimpur-I 

Constn. of black top road from Karimpur Netaji 
statue & Debalaya to Golghar More to 
Bakshipkur Ferry ghat and from late 
Biswanath Agarwal’s house to PWD road 
lnear Karimopur-I GP office and Natidanga 
more (2 KM) Karimpur-I block 

25.00 25.00 0 100 % Full U/C 
Work 

Completed 

3 Do Do 
Constn. of black top from Karimpur-II GP 
office to Laxmi para existing black top road 
(300) Mtr.  

2.26084 2.26084 0 100% Full U/C 
Work 

Completed 

   Total  : 35.46746 35.46746 0    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

8 
 
 
 
 

B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER,KARIMPUR- I BLOCK FOR THE YEAR 2005 – 2006. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

 
Expenditure  

Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 
74-P (Sanc) dt 03.05.05 
1001(5)/Dev dt. 17.06.05 

B.D.O. 
Karimpur-I 

Construction of Black Top road from Karimpur-
II G.P. Office to Laxmi para existing Black Top 
road  (300 Mtr) Karimpur-I Block 

1.73916 1.73916 0.46916 73 % Full U/C   

2 Do Do 
Constn. of WBM road from Berramchandra pur 
to Paiksha (3 Km) Karimpur-I Block 

7.00 4.94918 2.05082 71 % 4.20752  

3 

439-P dt. 17.01.06 & 
T.O. No. 153(13)/Dev. dt. 
07.02.06 & Modified No.  

1025-P dt. 24.02.06 & T.O. 
NO. 285 (12)/Dev. dt. 

27.02.06 

Do 

Constn. of self repairing house at Karimpur 
Sericulture farm. 

13.00 0 13.00    

4 Do Do 
Constn. of Kachudanga Bidhan Chandra 
Vidyaniketan 

4.00 0 4.00    

   Total:  - 25.73916 6.68834 19.51998    

 



 

BADP Fund placed for different Executing Agencies-Com-2. 
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B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER,KARIMPUR- I BLOCK FOR THE YEAR 2006 – 2007. 

                                                                                         UP TO 31-12-2006                                                           [ Rs. in Lakh ] 
 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 
103-P dt. 12.07.06 & 
T.O. No. 774(12)/Dev. 

 dt. 17.07.2006 

B.D.O. 
Karimpur-I 

Construction of Road from Gopalpur Ghat to 
Bus-stand to Paschim Diar Math – 2 K.M., 
Harekrishnapur G.P. under Karimpur-I Block 

14.00 0 14.00    

2 Do Do 
Constn. of road from Sundalpur More Mollahad 
Bridge -  3 K.M., Jamseur G.P. under Karimpur-
I Block 

21.00 0 21.00    

3 Do Do 
Construction of road from Tajpur Kultala  More 
to Brajanathpur -  4 K.M., Pipulberia G.P. under 
Karimpur-I Block 

28.00 0 28.00    

4 
104-P dt. 12.07.06  

&  T.O. No. 813/Dev. 
dt.  24.07.2006 

Do 

Construction of Karimpur-I Community Hall at 
Pattabuka for rest works i.e. Sanitation / Light / 
Sound / sitting arrangement under Karimpur-I 
Block. 

7.00 0 7.00    

   Total:  - 70.00  70.00    

 



 

BADP Fund placed for different Executing Agencies-Com-2. 

10 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KARIMPUR-II BLOCK FOR THE YEAR 1998 – 1999. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 
9432-P dt. 13-11-98 & T.O. 
No.1205(18)/Dev. dt. 17-12-98 

E.O., 
Karimpur-II 

Renovation of Nandanpur Adarsha Vidyapith 
5.00 5.00 Nil 100 % Full U/C   

-do- 
Constn. of Metal Road @ 5.938 each 
a) From Murutia to Manikdihi Crossing 

5.938 5.938 Nil 100 % Full U/C   
2. 

9441-P dt. 13-11-98 & T.O. 
No.1206(13)/Dev. dt. 17-12-98 

-do- 
b) Hangngari Amtalaghat (Ph-I) Narayanbazar 
     to Fazilnagar. 

5.938 5.938 Nil 100 % Full U/C   

3. 
9430-P dt. 13-11-98 & T.O. 
No.1207(15)/Dev. dt. 17-12-98 

-do- 
For completion of work of the Community Hall 
at Karimpur-II Block 

9.00 9.00 Nil 100 % Full U/C   

   Total :- 25.876 25.876 Nil    

 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

11 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KARIMPUR-II BLOCK FOR THE YEAR 1999 – 2000. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

E.O., 
Karimpur-II 

Constn. of 2 Culverts at Topla Road (SC) and 
at Santipurpara to Garaimari Road in 
Karimpur-II Block (Rs. 2.00 Lakh each) 

4.00 4.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
Constn. of 6 Metal/WBM Road namely 
a) Kanaikhali to Goas 

3.00 3.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
b) Sahebpara near the house of Ayub Sk to 
    Farurpukurtala Via Malithyapara Babupara. 

3.00 3.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
c) Anandanagar Pry. School to Hat Goas Via 
    Sukunta Colony, Dinesh Colony 

3.00 3.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
d) Ramnagar Bus Stop to Gopalpur each  
     Rs. 3.00 Lakh 

3.00 3.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
e) Routhbati Tingacha to B.S.F. Camp 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

1. 498-P dt. 24-1-2000 

-do- 
f)   Teinpur District Board Road to Barripota 
      DTW 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
a) Constn. of drain at Topla.  

1.00 1.00 Nil 100 % Full U/C 
Work 

Completed 
2. 479-P dt. 24-1-2000 

-do- 
b) Constn. of drain at Sabjipara, Thanarpara  

1.00 1.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
a) Manojmojhan High School  

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
b) Goabari Jr.  High School  

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
c) Fazilnagar High School  

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

3. 472-P dt. 24-1-2000 

-do- d) Baliadanga High School  
1.00 1.00 Nil 100 % Full U/C 

Work 
Completed 

   Total :- 29.00 29.00 Nil    

 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

12 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KARIMPUR-II BLOCK FOR THE YEAR 2000 – 2001. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  

Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

E.O., 
Karimpur-II 

Development of Community Hall at 
a) Office Premises 

5.00 5.00 Nil 100 % Full U/C 
Work 

Completed 
1. 

3633-P dt. 5-5-2000 & T.O. 
No.1068(12)/Dev. dt. 1-6-2000 

-do- 
b) Thanerpara Police Investigation Centre 

3.00 3.00 Nil 100 % Full U/C 
Work 

Completed 

2. 
3618-P dt. 5-5-2000 & T.O. 
No.1069(9)/Dev. dt. 1-6-2000 

-do- 
Constn. of Road from Murutia to Baliadanga in 
Karimpur-II Block 

5.00 5.00 Nil 100 % Full U/C 
Work 

Completed 

3. 
1425-P dt. 7-3-2001 & T.O. 
No.473(10)/Dev. dt. 23-3-2001 

-do- 
Constn. of additional class room of Narayanpur 
High School 

6.00 6.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
a) Tarakganj to Bilpur 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
b) Nazirpur to Beltala 

1.00 1.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
c) Manikdihi to Hatisala 

4.00 4.00 Nil 100 % Full U/C 
Work 

Completed 

4. 
1441-P dt. 7-3-2001 & T.O. 
No.476(12)/Dev. dt. 23-3-2001 

-do- 
d) Narayanpur Bazar to Lalnagar 

3.00 3.00 Nil 100 % Full U/C 
Work 

Completed 

5. 
1416-P dt. 22-3-2001 & T.O. 
No.475(9)/Dev. dt. 23-3-2001 

-do- 
Roof treatment of Community Hall including fire 
lifting arrangement in Karimpur-II Block 

1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

6. 
1755-P dt. 22-3-2001 & T.O. 
No.486(6)/Dev. dt. 26-3-2001 

-do- 
Constn. of road from Churhali Moktarpur (1st 
Phase) 

1.219 1.219 Nil 100 % Full U/C 
Work 

Completed 

7. 
1703-P dt. 20-3-2001 & T.O. 
No.485(15)/Dev. dt. 26-3-2001 

-do- 
Constn. of Class room of 
a) Manoj Mohan Vidyamandir 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

  -do- 
b) Lalnagar Pry. School 

1.50 1.50 Nil 100 % Full U/C 
Work 

Completed 

   Total :- 35.219 35.219 Nil    

 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

13 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KARIMPUR-II BLOCK FOR THE YEAR 2001 – 2002. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 3157-P dt. 29-5-2001 
E.O., 

Karimpur-II 
Constn. of Metal Road from Dogachi to 
Natidanga Via Subrajpur 

8.00 8.00 Nil 100% Full U/C 
Work 

Completed 

2. -do- -do- 
Impv. of WBM Road from Guabari to 
Dighalkandi Via Rakhalgachi 

6.00 6.00 Nil 100% Full U/C 
Work 

Completed 

3. 3146-P dt. 29-5-2001 -do- 
Constn. of New Police Station Building at 
Thanarpara 

4.00 4.00 Nil 100% Full U/C 
Work 

Completed 

4. -do- -do- 
Constn. of New Police Station Building at 
Murutia 

4.00 4.00 Nil 100% Full U/C 
Work 

Completed 

5. 569-P dt. 22-1-2001 -do- 
Constn. of WBM Road from Murutia to 
Dighalkandi BSF Camp 

7.00 7.00 Nil 100% Full U/C 
Work 

Completed 

   Total :- 29.00 29.00 Nil    

 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

14 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KARIMPUR-II BLOCK FOR THE YEAR 2002 – 2003. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 3433-P dt. 11-6-2002 
E.O., 

Karimpur-II 
Constn. of Road from Churakhaali to 
Muktarpara 

2.78087 2.78087 Nil 100% Full U/C 
Work 

Completed 

2. 3987-P dt. 03-7-2002 -do- 
Constn. of Bituminous Road from Murutia to 
Baliadanga 

15.00 15.00 Nil 100% Full U/C 
Work 

Completed 

3. -do- -do- 
Constn. of Bituminous Road from Nandanpur 
to Nandanpur B.S.F. Camp 

3.20 3.20 Nil 100% Full U/C 
Work 

Completed 

4. 3993-P dt. 03-7-2002 -do- 
Constn. of Class room at Baliadanga N.P.M. 
Soudamini Mataguni Balika Vidyalaya 

5.00 5.00 Nil 100% Full U/C 
Work 

Completed 

5. 3996-P dt. 03-7-2002 -do- 
Extension of Thanarpara drain 

2.00 2.00 Nil 100% Full U/C 
Work 

Completed 

6. 1737-P dt. 07-3-2003 -do- 
Extn. of Murutia Police Stn. Under Karimpur-II 
Block 

1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

7. -do- -do- 
Extn. of Thanarpara Police Stn. Under 
Karimpur-II Block 

1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

8. 
1742-P dt. 07-3-2003 & 

323(5)/Dev. dt. 19.03.2003 
-do- 

Formation of Children Park in Karimpur-II 
Block 

1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

9. -do- -do- 
Constn. of Production-cum-Shopping Centre 
with Link Road Under Karimpur-II Block 

22.00 20.45044 1.54956 82% 
Part 
18.00 

 

10. 1735-P dt. 07-3-2003 -do- 
Constn. of Uttar Gopalpur Pry. School Under 
Karimpur-II Block 

1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

11. -do- -do- 
Pipulkhola Durgapara Pry. School Under 
Karimpur-II Block 

1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

12. -do- -do- 
Constn. of Rafatulla Pry. School in  Karimpur-II 
Block 

1.80 1.80 Nil 100% Full U/C 
Work 

Completed 

   Total :- 59.28087 57.73131 1.54956    

 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

15 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KARIMPUR-II BLOCK FOR THE YEAR 2003 – 2004. 

UP TO 30-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 6319-P dt.15.9.03 
E.O., 

Karimpur-II 
Constn. of Bituminous road from Natidanga to 
Padiarghat. 

12.00 12.,00 Nil 100% Full U/C Work 
Completed 

2 6385-P dt. 17.9.03 -do- 
Repair & Maintenance of link road connecting 
main road to IBB road in BOP  Teinpur area 
(600) Nadia. 

2.40 2.40 Nil 100% Full U/C Work 
Completed 

3. 
6388- P dt. 18.9.03 & 

1198(13)/Dev. dt. 03.11.03 
-do- 

Installation of deep tube well with submersible 
pump at BOP Nandanpur 195 BN under 
Karimpur-II block 

2.20 2.20 Nil 100% Full U/C 
Work 

Completed 

4. 6310-P dt. 15.9.03. -do- 
Const. of Pry. School Building at 
Mahishbathan Uttar Prathamik Vidyalaya 

1.80 1.80 Nil 100% Full U/C 
Work 

Completed 

5. 
1117-P dt. 18.2.04 & 

338(5)/Dev. dt. 08.03. 03 
-do- 

Constn. of Bituminous road from Natidanga to 
Padiarghat 

15.00 15.00 Nil 100% Full U/C 
Work 

Completed 

6 -do- -do- 
Construction of WBM road from Narayanpur 
to Fazilnagar via Nandakhali 

2.08692 2.08692 Nil 100% Full U/C 
Work 

Completed 

7 
1123-P dt. 18.2.04 & 

223(5)/Dev. dt. 09.03. 04 
-do- 

Installation of 25 Nos of Arsenic free Tube 
well 

5.25 5.25 Nil 100% Full U/C 
Work 

Completed 

8. 
1122-P dt. 18.2.04 & 

354(16)/Dev. dt. 19.03. 04 
-do- 

Constn. of addl. Class room of Baliadanga 
NPM Balika Vidyalaya. 

3.00 3.00 Nil 100% Full U/C 
Work 

Completed 

9 -do- -do- 
Renovation / Constn. of addl. Class room of 
Baliadanga High School 

2.00 2.00 Nil 100% Full U/C Work 
Completed 

10 -do- -do- 
Constn. of addl class room at Dhoradaha 
Union High School 

3.00 2.877 0.123 100% Full U/C Work 
Completed 

11 -do- -do- 
Constn. of addl class room of Mahishbathan 
M.M. Vidyamandir 

2.00 2.00 Nil 100% Full U/C Work 
Completed 

12 -do- -do- 
Constn. of Addl class room of Natidanga 
Basic Pry. School 

3.00 2.934 0.066 91% 
Part 

U/C2.53226 
 

   Total  :- 53.73692 53.54792 0.189    

 
 
 
 
 
 
 
 

 



 

BADP Fund placed for different Executing Agencies-Com-2. 

16 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KARIMPUR-II BLOCK FOR THE YEAR 2004 – 2005. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 

3723-P dt.14-6-2004 
T.O.No. 214(16)/Dev. 

dt. 11.02.05 
 

E.O., 
Karimpur-II 

Constn. of W.B.M. Road from Narayanpur to 
Fazilnagar Via Nadekhali (Total estimated cost 
Rs. 3.00 Lakh, Sanctioned earlier Rs. 2.08692 
Lakh vide G.O. No. 1117-P dt. 18-2-04. 

0.91308 0.91308 0 100% Full U/C 
Work 

Completed 

2. 
-do- 
 

-do- 
Constn. of W.B.M. Road from Dighalkandi to 
Dhara BSF Camp 

3.00 3.00 0 100% Full U.C 
Work 

Completed 

3. 
-do- 
 

-do- 
Constn. of W.B.M. Road from Ajlampur to 
Tiakataghat 

3.00 3.00 0 100% Full U.C 
Work 

Completed 

4. 
-do- 
 

-do- 
W.B.M. Road (Repair work) from Pamitala to 
Dargapar (Prpulkhola) 

2.00 2.00 0 100% Full U.C 
Work 

Completed 

5. 
-do- 
 

-do- 

W.B.M. Road (Repair work) from Churikhali to 
Moktarpur 1.50 1.50 0 100% Full U.C 

Work 
Completed 

6 
8029-P dt. 16.12.04 & 

 
E.O. 

Karimpur –II 

Repair of link road from Nandanpur PWD road 
to Nandanplkur BSF camp, Karimpur-II 4.00 3.42680 

 
0.5732 

 
59% 

Part U/C 
Rs. 

3.42680 
 

7 Do Do 
Strengthening of bituminous road from 
Hagnagari to Narayanpur 

8.00 5.11 2.89 64% 
Part U/C 
Rs. 5.11  

8 Do Do 
WBM road (link road) from Rongpur Pry. 
School IBS road Karimpur-II 4.00 2.74509 1.25491 69% 

Part U/C 
Rs. 

2.74509 
 

9 Do Do 
Constn. lof bituminious road from Kanaikhali to 
Goas, Karimpur-II 

10.00 10.00 0 100% Full U.C. 
Work 

Completed 

10 Do Do 
WBM road Ajlampur to Tiakataghat, Karimpur-II 

2.00 1.38 0.62  
Part U/C 
Rs. 1.38  

   Total :- 38.41308 31.99546 6.41762    

 
 
 
 
 
 
 
 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

17 
 

B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER,KARIMPUR- II BLOCK FOR THE YEAR 2005 – 2006. 

UP TO 30-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 
73-P (Sanc) dt. 03.05.05 & 
1000(8)/Dev. dt. 17.06. 05 

BDO 
Karimpur-II 

Constn. of addl. class room of Gopalplur GSF 
Pry. School, Karimpur-II Block 

1.272 1.272 0 100 % 1.21987 - 

2 
433-P dt. 17.01.06 & 

152(9)/Dev. dt. 07.02.06 
Do 

Constn. of addl. class room of Sahebpara 
Malithapara Pry. School, Karimpur-II Block. 

2.00 1.43343 0.56657 72%   

3 Do Do 
Constn. of addl. class room of Gamekhali Pry. 
School, Karimpur-II Block. 

2.00 2.00 0 100% Full U.C.  

   Total   : 5.272 4.70543 0.56657  1.21987  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

18 
 

B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER,KARIMPUR- II BLOCK FOR THE YEAR 2006 – 2007. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 

32-P dt. 12.05.06 & Modified 
No. 3324-P dt. 04.07.06  
& T. O. No. 733(6)/Dev 

dt.10.07.06 

BDO 
Karimpur-II 

Const. Of Double-layer Brick Soling Road from 
Murutia to Teinpur via Gayabari under Tehatta-I 

50.00 0 50.00    

2 
103-P dt. 12.07.06 & 

T.O. No. 774(12)/Dev. dt. 
17.07.06 

Do 

Copnstruction of Double-layer Brick Soling 
Road from Narayanpur Kachhari to Topla 
Beltalapara Gopalnagar Madrasha (5 K.M.) 
under Karimpur-II Block 

30.00 0 30.00   - 

3 Do Do 
Copnstruction of Road from Gopalpur Pucca 
rasta ro Goas-B.T.R. under Karimpur-II Block 

25.00 0 25.00    

4 Do Do 
Copnstruction of Guard wall & Culvert towards 
Panchayat road Narayanpur-II G.P. under 
Karimpur-II Block 

10.00 0 10.00    

5 Do Do 
Construction of Road from Natidanga Sarder 
para to Laxmipur More under Karimpur-II Block 

10.00 0 10.00    

6 
106-P dt. 12.07.06 & 
T.O. No. 812/Dev.  

dt..24.07.06 
Do 

Construction of MSK building – Topla, Niranjan 
Baroari, Gorbhanga, Gopalpur, Barakpur under 
Karimpur – II Block. 

10.00 0 10.00    

7 
107-P dt. 12.07.06 & 
T.O. No.811/ Dev.  

dt..24.07.06 
Do 

Construction of Guard wall and drain Topla 
Halderpara toPanchayat Office under Karimpur 
– II Block.  

5.00 0 5.00    

8 Do Do 
Construction of drain from Thanarpara H/O 
Jillar sk. to H/O Sukur Dafadar & Thana to Bara 
Masjid under Karimpur – II Block 

5.00 0 5.00    

   Total   : 145.00  145.00    



 

BADP Fund placed for different Executing Agencies-Com-2. 

19 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, TEHATTA-I BLOCK FOR THE YEAR 1998-99. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 
4921-P dt. 9.6.98 & T.O. No. 

602(18) dev dt. 31.8.98 
E.O. 

Tehatta-I 
Renovation of class room of Nimtala 
Vidyaniketan, Nimtala. 

2.089 2.089 Nil 100% Full U/C 
Work 

Completed 
2. 

4929-P dt. 9.6.98 & T.O. No. 
599 (60) Dev. dt. 31.8.98 

-do- 
Protection of eroded left bank of rivcer 
Jalanghi from Jitpur khal to Khaspur Khal 

3.95 3.95 Nil 100% Full U/C 
Work 

Completed 
-do- 

a) Renovation of Halder Smriti Vidya Niketan. 
 

0.608 
 

0.608 
 

Nil 
 

100% Full U/C 
Work 

Completed 
3. 

7254-P dt. 10.8.98 & T.O. 
No.806(17) Dev. dt. 27.11.98 

-do- 
b) Haripur GSF Pry. School 

1.385 1.385 Nil 100% Full U/C 
Work 

Completed 

-do- 
a) Construction of RCC slab culvert at 
Tehatta-I Block 
 

5.397 
 
 

5.397 
 
 

Nil 
 
 

100% Full U/C 
Work 

Completed 

-do- 
b) Constn. of Masonary culvert of Mrigi Bandr 
Khal under Chitka G.P. 

1.183 
 

1.183 
 

Nil 
 

100% Full U/C 
Work 

Completed 
4 

9441-P dt, 13.11.98  & T.O 
No. 1206 (13) Dev. dt. 17.12.98 

-do- 
c) Constn. of black top approach road from Tehatta 

Sridam Ch. Girls’ High School tp Block Office. 
6.58 6.58 

Nil 
 

100% Full U/C 
Work 

Completed 
a) Constn. of shelter –cum –community hall at 
Tehatta 

11.91121 11.91121 Nil 100% Full U/C 
Work 

Completed 
5. 

9430-P dt. 13.11.98 & T.O. 
No. 1207 (15) Dev. dt. 

17.12.98 
-do- 

b) Development of community hall at Tehatta-I 
Block 

7.366 7.366 Nil 100% Full U/C 
Work 

Completed 
   Total : 40.46921 40.46921 Nil    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

20 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, TEHATTA-I BLOCK FOR THE YEAR 1999-2000. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

E.O. 
Tehatta-I 

Constn. /Repair of Black top road from. : 
a) Tehatta-II BDO Office to Tehatta G.P. 
Office. 

5.14 5.14 Nil 100% Full U/C 
Work 

Completed 
1 

498-P dt. 24.1.2000 & T.O. 
No. 456/Dev. dt. 7.3.2000 

 
-do- 

b) Kestarai Mandir to S.B.I.  (Tehatta P.S) 
via Tripura para. 

6.40 6.40 Nil 100% Full U/C 
Work 

Completed 
2. 510-P dt. Dt. 24.1.2000 -do- 

Constn. of Boundary wall of Tehatta-I 
Panchayat Samity 

4.04 4.04 Nil 100%  
Work 

Completed 
   Total : 15.58 15.58 Nil    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

21 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, TEHATTA-I BLOCK FOR THE YEAR 2000-2001. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 
3606-P dt. 5.5.2000 & T.O. No. 
1070 (9) /Dev. dt. 1.6.2000 

E.O. 
T ehatta –I 

Construction of surface drain from Tdehatta 
Chatarpara to Kesto Roy Khal 

10.00 10.00 Nil 100% Full U/C 
Work 

Completed 

2 
1425-P dt.7.3.01 & T.O. No. 
473 (10)/Dev Dt. 23.3.01 

-do- 
Constn. of additional class room of Tehatta 
High School 

6.00 6.00 Nil 100% Full U/C Do 

3. 
1441-P dt.7.3.01 & T.O. No. 

476 (12) /Dev dt. 
-do- 

Constn. black top road from Maliapota to 
Paharghata B.O.P. camp to Tehattas-I G.P. 

9.00 9.00 Nil 100% Full U/C Do 

4 -do- -do- 
Constn. of 7 brick solling road from : 
a) Patharghata-II G.P. Office to Nilkamal 
Sarkar’s house with guard wall. 

2.00 2.00 Nil 100% Full U/C Do 

5 -do- -do- 
b)Jitpur Chak Jaliapara Baro Bridge to 
Chhatinia Daku Roy brick bhata. 

4.00 4.00 Nil 100% Full U/C Do 

6 -do- -do- c) Chilakhali camp to Charatala 2.00 2.00 Nil 100% Full U/C Do 

7 -do- -do- d)Dhowanpara to Swarup pur Pry. School 2.00 2.00 Nil 100% Full U/C Do 

8 -do- -do- e)Fataipur Mani Mandal House to Masjid 2.00 2.00 Nil 100% Full U/C Do 

9 -do- -do- f) Mrigi Dhulari para to Mrigi Board para. 2.00 2.00 Nil 100% Full U/C Do 

10 -do- -do- 
g) Astullanagar Pry. School to Illshamari Pry. 
School 

4.00 4.00 Nil 100% Full U/C Do 

11 
1433-P dt.  7.3.01 & T.O. No. 

474 (7) dev. dt. 23.3.01 
-do- 

Construction of R.C Bridge near Howlia 
Pry.School 

3.00 3.00 Nil 100% Full U/C Do 

12 
1702-P dt. 20.3.01 & T.O. No. 

487 (7) Dev. dt. 26.3.01 
-do- 

Constn. of drain from Kalitala para Manik 
Saha’s house to Krishna Rail Mandir 

2.00 2.00 Nil 100% Full U/C Do 

13. -do- -do- 
Constn. of drain from Howlia more to Patit 
Pabsan’s house 

2.00 2.00 Nil 100% Full U/C Do 

14. -do- -do- 
Constn. of drain from Tehatta Bargidanga Para 
to Narayan Halder’s yhouse 

1.00 1.00 Nil 100% Full U/C Do 

15. -do- -do- 
Constn. of Block communi8ty hall at Tehatta-I 
Block 

8.00 8.00 Nil 100% Full U/C Do 

16 
1703-P dt. 20.3.01 & T.O. No. 

485 (15) Dev. dt. 26.3.01 
-do- 

Constn. of Kithipara Rural High School 
2.00 2.00 Nil 100% Full U/C Do 

17 -do- -do- Constn. of Sridam Chandra Girls’ High School 2.00 2.00 Nil 100% Full U/C Do 

18 -do- -do- Constn. of class room of Tehatta  High School 4.00 4.00 Nil 100% Full U/C Do 

   Total  : 67.00 67.00 Nil    

 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

22 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, TEHATTA-I BLOCK FOR THE YEAR 2001-2002. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 3144-P dt. 29.5.01 
B.D.O. 

Tehatta-I 
Constn. of class room at Jitpur High School 

2.00 2.00 Nil 100% Full U/C 
Work 

Completed 

2. 3157-P dt. 29.5.01 -do- 
Constn. of brick solling road from Kustia Bullet 
Club toSantosh Singha Royt House via 
Prodyut Mondal 

2.00 2.00 Nil 100% Full U/C 
Work 

Completed 

3 -do- -do- 
Constn. lof brick solling road from Rajapur 
Dakshin Para to Ajgar Sk. House with guard 
wall 

1.00 1.00 Nil 100% Full U/C 
Work 

Completed 

4 6903-P dt. 26.11.01 -do- 
Constn. of black top road from Betai-I G.P. 
Office to Lalbazar BOP 

6.00 6.00 Nil 100% Full U/C 
Work 

Completed 

5 -do- -do- 
Constn. of Black top road from Betai Jitpur 
Waiting room to Debnathpur High School via 
colony 

6.00 6.00 Nil 100% Full U/C 
Work 

Completed 

   Total : 17.00 17.00 Nil    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

23 
 

B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, TEHATTA-I BLOCK FOR THE YEAR 2002-2003. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 1735-P dt7.3.03 
E.O. 

Tehatgta-I 
Constn. of an auditorium in Dr. B.R. Ahmedkar 
College in Tehatta-I 

6.79 6.79 Nil 100% Full U/C 
Work 

Completed 

   Total : 6.79 6.79 Nil    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

24 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, TEHATTA-I BLOCK FOR THE YEAR 2003-2004. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 
6388-P dt, 18.9.03 

1198(3)/ dev dt. 03.11.03 
B.D.O. 

Tehatta-I 
Installation of deep hand pump well at BOP 
Sahapur 

0.56898 0.56898 Nil 100% Full U/C 
Work 

Completed 

2 
8010-P Dt. 1.12.03. 

1354(14)/ dev dt. 09.12.03 
-do- 

Constn. of Black top road from Tehatyta 
Chhatar Bazasr Pucca road to Khariapara 
Masjid via Khanpara. 

13.00 13.00 Nil 100% Full U/C 
Work 

Completed 

3 -do- -do- 
Constn. lof road from Tehatta High School to 
PWD Office via Nowdapara Masjid 

10.00 10.00 Nil 100% Full U/C 
Work 

Completed 

4. 1123-P dt, 18.2.04 -do- 
Constn. of Reservior of Drinking water at 
Hawlia Park More. 

2.00 2.00 Nil 100% Full U/C 
Work 

Completed 

5 1122-P dt. 18.2.04 -do- 
Constn. of Addl. Class room of Kanainagar 
High Madrasa 

5.00 5.00 Nill 100% Full U/C 
Work 

Completed 

6 -do- -do- 
Constn. of two class room of Tehatta Boys’ 
Pry. School at Dkuttapara 

3.00 3.00 Nil 100% Full U/C 
Work 

Completed 

7 -do- -do- 
Constn. of two class rooms of Tehatta Girls’ 
Pry School at Chatarpara 

3.86 3.86 Nil 100% Full U/C 
Work 

Completed 

8 27/2029 Budget Dt. 06.2.04. -do- 
Repair  of 11 Boundary Pillars (SP-8, RP-3) 

.09315 .09316 Nil 100% Full U/C 
Work 

Completed 

   Total   : 37.52213 37.52213 Nil    

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

25 
 

 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER,TEHATTA- I BLOCK FOR THE YEAR 2004 – 2005. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
 

Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 

 
8029-P dt. 16.12.04 & 

T.O. No. 214(16)/Dev dt. 
11.02.05 

E.O. 
Tehatta-I P.S 

Constn. of black top road from Debnath pur bus 
stop to Sahapur BOP Tehatta- I 

15.00 11.40459 3.30741 76% 
Part U.C. 

Rs. 
9.71512 

 

2 Do Do 
Constn. of bridge at Natna near Chhinnamasta 
MJandir on lthe road towards Natna BOP 14.00 9.24108 4.75892 66 % 

Part U.C. 
Rs. 

8.49767 
 

3 Do Do 
Constn. black top road from Putimari towards 
Shibpur ferryghat Tehatta-I 

7.00 7.00 0 100 % Full U/C 
Work 

Completed 

4 Do Do 

Constn. of black top road Binodnagar 
Baidyanath Ghosh’s house towards Rajak 
Saha’s house via Hazxrapara Kamakar para 
etc. (1 Km) Tehatta-I 

7.86750 7.8675 0 
 

100 % 
Full U/C 

 
Work 

Completed 

   Total :- 43.86750 33.08029 10.78721    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

26 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER,TEHATTA-I BLOCK FOR THE YEAR 2005 – 2006. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure 
Balance 

 

Physical 
Achieve-
ment 

Whether 
U.C. 

submitted or 
not 

Remarks 

1 73-P (Sanc) Dt.03.05.05 
BDO 

Tehatta-I 
Constn. of Building of Ramchandra Pur Pry. 
School, Tehatta-I Block 

4.00 4.00 0 100 %   Full U/C 
Work 

Completed 
2 Do Do 

Constn. of addl. class room of Srirampur Spl. 
Cadre Pry. School, Tehatta-I Block 

3.00 3.00 0 100 % Full U/C 
Work 

Completed 
3 

433-P dt. 17.01.06    & 
T.O. No. 152(9)/Dev. 7206 

Do 
Constn. of addl. class room of Jayrampur Pry. 
School. 

3.00 2.94261 0.05739 98%   

4 Do Do Constn. of addl. class room of Mobararakpur 
Colony High School. 

5.00 4.66278 0.33722 93%   

5 Do Do Constn. of addl. class room of Putimari New 
Pry. School 3.00 0 3.00    

6 Do Do Constn. of addl. class room of Dhopatta 
Haladhar Smriti Vidyaniketan. 4.00 1.50467 2.49533 38%   

7 Do Do Constn. of addl. class room of Chader Ghat  
High School. 4.00 0 4.00    

8 Do Do Constn. of addl. class room of  Parimal Bagchi 
High School. 3.245 0 3.245    

9 
439-P dt. 17.01.06 

&T.O. No. 153(13)/Dev. 
dt. 07.02.06 

Do 
Constn. of Double-Layer-Brick Solling Road 
from Pratapnagar to Natunpara, Narayanpur 
Amrapara, Kaninagar (5 k.m.) 

30.00 0 30.00    

10 Do Do 
Constn. of Double-Layer-Brick Solling Road 
from Habripara to Nimtala High School via 
Krishnachandrapur,Raghunathpur (8 k.m.) 

50.00 0 50.00    

11 

439-P dt. 17.01.06 & 
T.O. No. 153(13)/Dev. dt. 

07.02.06 & Modified No.  1025-
P dt. 24.02.06 & T.O. NO. 285 

(12)/Dev. dt. 27.02.06 

Do 

Repairing and re-const. of  Bridge towards 
Krishnaroy Mandir via Chhatapara. 

22.00 0 22.00    

12 Do Do Const. of Black top road from Tehatta S.B.I. TO 
S. Biswas’s house. 

3.00 0 3.00    

13 Do Do Const. of Black top road from Tehatta Gola 
Pota to D. Bhattachajees house. 

10.00 0 10.00    

14 Do Do 

Earlier Scheme 
Constn. of Double-
layer Brick soling 
Road from Natna to 
Barachandghar, 
Tehatta-I Block 

Modified Scheme 
Const. Of Double-
layer Brick Soling 
Road from Natna 
High School to 
Chhinnamasta under 
Tehatta-I Block. 

20.00 0 20.00    

   Total 164.245 16.11006 148.13494    



 

BADP Fund placed for different Executing Agencies-Com-2. 

27 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER,TEHATTA- I BLOCK FOR THE YEAR 2006 – 2007. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

 

Sl. 
No. 

G.O. No. & Date 
 

Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 
103-P dt. 12.07.06 & 

T.O. No. 774(12)/Dev. dt. 
17.07.06 

B.D.O. 
Tehatta-I  

Protection of Bundh along Jalangi from 
Nichintapur to Taranagar of Raghunathpur G.P. 
under Tehatta-I Block. 

12.87279 0 12.87279    

2 
286-P dt. 20.11.06 & 
T.O. No. 1377(12)/Dev 

dt.23.11.06 
Do 

Constn. of road from Baliura pucca rasta to 
Viterpara BSF camp – BTR – 2.5 K.m. 
Patharghata-II G.P. , Nadia. 

17.00 0 17.00    

3 Do Do 
Constn. of road from Natna High School to 
Chinna Masta Pacca rasta via Natna Majpara – 
BTR, Tehatta SDO–2 K.m., Nadia. 

14.00 0 14.00    

4 Do Do 
Constn. of road from Betai Bazar pucca rasta to 
Batai Palashi pucca rasta via Akhrapara – BTR, 
- 2 K.m. , Betai – I G.P., Nadia. 

14.00 0 14.00    

5 Do Do Constn. of road from Karuiga bus stand to 
Balarampur pucca rasta, Betai – II G.P. , Nadia. 

10.00 0 10.00    

Total :- 67.87279  67.87279    

 

 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

28 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, CHAPRA BLOCK FOR THE YEAR 1998 – 1999. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 
4921-P dt. 09-6-98 & T.O. 
No.602(18)/Dev. dt. 31-8-98 

E.O., Chapra 
Constn. of five extra class room of Simulia 
High School 

4.00 4.00 Nil 100% Full U/C 
Work 

Completed 

2. -do- -do- 
Constn. of Anganwadi Centre 

4.14 4.14 Nil 100% Full U/C 
Work 

Completed 

3. 
5829-P dt. 22-7-98 & T.O. 
No.598(6)/Dev. dt. 31-8-98 

-do- 
Impv. of road from Jamirdanga to Garaimari, 
Chapra Block 

2.502 2.502 Nil 100% Full U/C 
Work 

Completed 

4. 
9432-P dt. 13-1198 & T.O. 
No.1205(18)/Dev. dt. 17-12-98 

-do- 
Extn. of Hatchapra Girls’ High School 

2.00 2.00 Nil 100% Full U/C 
Work 

Completed 

5. 
9434-P dt. 13-1198 & T.O. 
No.1206(18)/Dev. dt. 17-12-98 

-do- 
Constn. of residence of BDO, Chapra Dev. 
Block 

2.12425 2.12425 Nil 100% Full U/C 
Work 

Completed 

   Total :- 14.76625 14.76625 Nil    

 
 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

29 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, CHAPRA BLOCK FOR THE YEAR 1999 – 2000. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

E.O., Chapra a) Elangi Pipragachhi G.S.F. Pry. School 2.50 2.50 Nil 100% Full U/C 
Work 

Completed 

-do- b) Satghata Pry. School 2.50 2.50 Nil 100% Full U/C 
Work 

Completed 

-do- c) Dakshin Brittihuda Pry. School 2.00 2.00 Nil 100% Full U/C 
Work 

Completed 

1. 
472-P dt. 24-1-2000 & T.O. 
No.455(15)/Dev. dt. 07-3-2000 

 

-do- d) Sikra Colonypara  Pry. School 2.00 2.00 Nil 100% Full U/C 
Work 

Completed 

   Total :- 9.00 9.00 Nil    

 
 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

30 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, CHAPRA BLOCK FOR THE YEAR 2000 – 2001. 

UP TO 30-12-2006 
[ Rs. in Lakh ] 

 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 
3625-P dt. 5-5-2000 & T.O. 
No.1067(10)/Dev. dt. 01-6-2000 

E.O., Chapra 
Constn. of Box Bridge at Ranabandhghat with 
approached Road 

25.00 25.00 Nil 100% Full U/C 
Work 

Completed 

-do- 
Impv. of 
a) Mahakhala Bidhan Vidyapith 

5.00 5.00 Nil 100% Full U/C 
Work 

Completed 

-do- 
b) Hudapara Rangiapota Jr. High School 

5.00 5.00 Nil 100% Full U/C 
Work 

Completed 

-do- 
c) Ranabandh St. Mary’s  High School 

5.00 5.00 Nil 100% Full U/C 
Work 

Completed 

-do- 
d) Nabinnagar Pry. School 

2.50 2.50 Nil 100% Full U/C 
Work 

Completed 

2. 
5573-P dt. 10-8-2000 & T.O. 
No.1407(7)/Dev. dt. 14-9-2000 

-do- 
e) Kukradaha Pry.  School 

2.50 2.50 Nil 100% Full U/C 
Work 

Completed 

3. 
1425-P dt. 07-3-2000 & T.O. 
No.473(10)/Dev. dt. 23-3-2001 

-do- 
Constn. of additional class room of Batberia Jr. 
High School 

6.00 6.00 Nil 100% Full U/C 
Work 

Completed 

4. 
1703-P dt. 20-3-2000 & T.O. 
No.485(15)/Dev. dt. 26-3-2001 

-do- 
Impv. and extn. of Hatchpara Girls’ High 
School 

5.00 5.00 Nil 100% Full U/C 
Work 

Completed 

   Total :- 56.00 56.00 Nil    

 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

31 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, CHAPRA BLOCK FOR THE YEAR 2001 – 2002. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 3144-P dt. 29-5-2001 E.O., Chapra 
Impv./Renovation/Extn. of Uttar Brittihuda Pry. 
School 

3.00 3.00 Nil 100% Full U/C 
Work 

Completed 

2. -do- -do- 
Impv./Renovation/Extn. of Kalyandaha Pry. 
School 

3.00 3.00 Nil 100% Full U/C 
Work 

Completed 

3. -do- -do- 
Impv./Renovation/Extn. of Nafarganj Pry. 
School 

3.00 3.00 Nil 100% Full U/C 
Work 

Completed 

4. -do- -do- 
Impv./Renovation/Extn. of Sonepukur 
Purbapara Pry. School 

3.00 3.00 Nil 100% Full U/C 
Work 

Completed 

5. 1021-P dt. 14-2-2002 -do- 
Constn. of Chapra Bangaljhi Mahavidyalaya 

10.00 10.00 Nil 100% Full U/C 
Work 

Completed 

   Total :- 22.00 22.00 Nil    

 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

32 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, CHAPRA BLOCK FOR THE YEAR 2002 – 2003. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 1747-P dt. 07-3-2003 E.O., Chapra 
Impv. of road from Dunga to Amjhupi Ferry 
Ghat in Chapra Block. 

5.00 5.00 Nil 100% Full U/C 
Work 

Completed 

   Total :- 5.00 5.00 Nil    

 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

33 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, CHAPRA BLOCK FOR THE YEAR 2003 – 2004. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 6319-P dt. 15-9-2003 E.O., Chapra 
Impv. of road from Shikradhal to Hatkhola 
Simanta 

10.00 10.00 Nil 100% Full U/C 
Work 

Completed 

2. -do- -do- 
Impv. of road from Sutia to Fulbari Ghat 

5.00 5.00 Nil 100% Full U/C 
Work 

Completed 

3. -do- -do- 
Impv. of road from Srinagar to Charuitipighat 

32.00 32.00 Nil 100% Full U/C 
Work 

Completed 

4. 6388-P dt. 18-9-2003 -do- 
Installation of deep tubewell with submersible 
pump at BOP, Rangiapota 

2.20 2.20 Nil 100% Full U/C 
Work 

Completed 

5. 1124-P dt. 18-2-2004 -do- 
Installation of deep Hand pump at Maluapara 

0.45454 0.45454 Nil 100% Full U/C 
Work 

Completed 

6. -do- -do- 
Installation of deep Hand pump at Mahakhola 

0.45454 0.45454 Nil 100% Full U/C 
Work 

Completed 

7. 1122-P dt. 18-2-2004 -do- 
Constn. of Chapra Bangaljhee Mahavidyalaya 

12.91 12.91 Nil 100% Full U/C 
Work 

Completed 

8. -do- -do- 
Imp. of Bahirgachhi Bagmara High School 

2.00 2.00 Nil 100% Full U/C 
Work 

Completed 

   Total :- 65.01908 65.01908 Nil    

 
 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

34 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, CHAPRA BLOCK FOR THE YEAR 2004 – 2005. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 
5995-P dt.16.09.04 

1137(9)/Dev. dt. 23.09.04 
BDO, 
Chapra 

Constn of road from Boro Andulia to Mahesh 
Nagar within Hatishala-I & Hatishala-II G.P. 

30.00 30.00 0 100% Full U/C 
Work 

Completed 

2. Do Do 

Constn. of WBM road from Satghata to 
Charuitipighat Contd (Contd. Scheme of 
Chapra Ranabandh road  to Charuitipighat) 
within Kalinga G.P. 

6.00 6.00 
0 
 

100% Full U/C 
Work 

Completed 

3. Do Do 
Repair of Bituminus road from Galaidari to 
Tilakpur within Mahatpur G.P. 

11.00 11.00 0 100% Full U/C 
Work 

Completed 

4 
8021-P dt.16.12.04 T.O.No. 
1524 (9)/Dev. dt. 29.12.04 

 
D0 

Constn. of class  room  at Maheshpur J.S. Jr. 
High School 3.00 3.00 0 100 % 2.79509  

5 Do Do 
Constn. of class room at Plukuria High (H.S) 
School, 

5.00 5.00 0 100% 4.40147 
Work 

Completed 

6 Do Do 
Constn. of class room at Huda Vidyapith, 3.83050 

 
3.83050 

 
0 100% 3.22398 

Work 
Completed 

7 
8021-P dt.16.12.04 Modified                                               
vide No. 138(6) /Dev. dt. 

31.01.05 
Do 

Constn. of class room at Hudapara-
Rangiarpota Jr. High School,(Revised as 
Dudkhola Karuigachhi Pry. School) 

2.00 2.00 0 100% Full U/C 
Work 

Completed 

8 Do Do 
Constn. class room at Baro Andulia 
Saradamani Illakanya Vidyapith 

4.00 4.00 0 100% Full U/C 
Work 

Completed 

9 Do Do 
Constn. of class room at Bangaljhi Swami 
Vivekananda Vidya Mandir. 

3.00 3.00 0 100% Full U/C 
Work 

Completed 

10 Do Do 
Constn. of class room at Charatala Pry. 
School. 

2.00 2.00 0 100% Full U/C 
Work 

Completed 

11 Do Do 
Constn. of class room at Hatkhola Pry. School. 

1.00 1.00 0 100% Full U/C 
Work 

Completed 

12 Do Do 
Constn. of class room at Beltala High 
Madrasa, 

2.00 2.00 0 100% 
Part U.C. 

1.71 
Work 

Completed 

13 Do Do 
Constn. of class room at Maluapara Pry. 
School 

2.00 2.00 0 100% Full U/C 
Work 

Completed 

14 Do Do 
Constn. of class room at Madhupur F.P.A. 
High School (Revised as St. Marry school) 

3.00 3.00 0 100% Full U/C 
Work 

Completed 

    77.8305 77.8305 Nil    



 

BADP Fund placed for different Executing Agencies-Com-2. 

35 
 
 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

 B.F.  : 77.8305 77.8305 0    

15 
8029-P dt16.12.04. 

214 (16) /Dev. dt. 11.02.05 

E.O. Chapra 
Panchayet 
Samity 

Constn. of culvert of Sikra Hathkhola road, 
Chapra Block 3.00 3.00 0 100% Full U/C 

Work 
Completed 

16 Do Do 
Impv. of WBM road from Charataladihi to 
Sukhsagar Ferry ghat. 

15.00 15.00 0 100% Full U/C 
Work 

Completed 

17 

8029-P dt16.12.04. 
214 (16) /Dev. dt. 11.02.05 
Modified vide T.O. No. 
130/Dev.dt. 27.01.05 

Do 

Constn. of WBM road from Hridaypur road 
Bramhanagar (Revised as Pathuria bus stop to 
Baniakhali) 

6.00 6.00 0 100% Full U/C 
Work 

Completed 

18 Do Do 
Constn. Of WBM road from Ranabandh G.P. 
Office to Bhatghachhi 

6.00 6.00 0 100% Full U/C 
Work 

Completed 

   Total: - 107.8305 107.8305 Nil    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

36 
 
 

B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, CHAPRA BLOCK FOR THE YEAR 2006 – 2007. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

 

Sl. 
No. 

G.O. No. & Date 

Name of 
the 

Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 

Revalidation order no. 122-P dt 
25.7.06 in r/o previous order no. 
6317-P dt. 15.09.06 & T.O. No.    
860(10)/Dev dt. 01.08.06  

B.D.O. 
Chapra 

Improvement of road from Maheshnagar 
to Ranabandh ghat via Baniakhali 
Pathuria and Bhatgachhi in Chapra Block. 

34.00 0 34.00    

2 
281-P Dt. 20.11.2006 & T.O.No. 
1376/Dev dt. 23.11.06 

Do Construction of building of Hatkhola High 
Madrassa, Chapra Block, Nadia. 4.00 0 4.00    

3 Do Do Construction of building of Banhgaljhi College, 
Chapra Block, Nadia. 

7.00 0 7.00    

4 
286-P Dt. 20.11.2006 & T.O.No. 

1377/Dev dt. 23.11.06 
Do Improvement of road from Rajibpur Chhatimtala 

bridge to Pry. School , Nadia. 
7.00 0 7.00    

5 Do Do Improvement of road from BDO office to 
Malumgachha PWD road , Nadia. 

7.00 0 7.00    

6 Do Do Road from H/O Sanat Sarkar, Moulapara to 
PMGSY road via Betala, Nadia. 

7.00 0 7.00    

7 Do Do Improvement of road from Chota Andulia Dhal to 
G.P. office–1 K.m. , Nadia. 

7.00 0 7.00    

8 Do Do Improvement of road form Betbaria Dhal to Jidha 
rasta  - 1K.m. , Nadia. 

7.00 0 7.00    

9 Do Do 
Improvement of road from H/O Jamat Mondal , 
Dompukur to H/O Hujur Ali via Shop of Khalek – 1 
K.m. , Nadia. 

7.00 0 7.00    

10 Do Do Improvement of road from 9 Mile PWD to 
Madhabpur Bazar – 1 K.m. , Nadia. 

7.00 0 7.00    

11 
Do Do Improvement of road from Pakhuria Dhal to 

Purbapara via Maszid, Nadia.  
6.00 0 6.00    

TOTAL   : 100.00 0 100.00    
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B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, HANSKHALI BLOCK FOR THE YEAR 1998 – 1999. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

E.O., 
Hanskhali 

a) Extn. of Phani Bhusan Vidyapith 
0.10575 0.10575 Nil 100% Full U/C 

Work 
Completed 

-do- 
b) Constn. of Fetepur Jr. High School 

3.38 3.38 Nil 100% Full U/C 
Work 

Completed 
1. 

4921-P dt. 09-6-98 & T.O. 
No.602(18)/Dev. dt. 31-8-98 

-do- 
c) Constn. of Rupdaha Ajoy Vidyapith 

5.141 5.141 Nil 100% Full U/C 
Work 

Completed 

2. 
4926-P dt. 09-6-98 & T.O. 
No.601(11)/Dev. dt. 31-8-98 

-do- 
Constn. of Anganwadi Centres 

4.506 4.506 Nil 100% Full U/C 
Work 

Completed 

3. 
7254-P dt. 10-9-98 & T.O. 
No.806(17)/Dev. dt. 27-11-98 

-do- 
Extn. of Phani Bhusan Vidyapith 

0.49525 0.49525 Nil 100% Full U/C 
Work 

Completed 

-do- 
a) Impv. of Hanskhali High School 

0.50 0.50 Nil 100% Full U/C 
Work 

Completed 
4. 

9432-P dt. 13-11-98 & T.O. 
No.1205(18)/Dev. dt. 17-12-98 

-do- 
b) Impv. of Pakhiura Pry. School 

0.75 0.75 Nil 100% Full U/C 
Work 

Completed 

5. 
9441-P dt. 13-11-98 & T.O. 
No.1206(13)/Dev. dt. 17-12-98 

-do- 
WBM road from Gazna Chutipur IBB road via 
Ghosh Kamalpur including one RCC Culvert 

9.396 9.396 Nil 100% Full U/C 
Work 

Completed 

6. 9434-P dt. 13-11-98 -do- 
Extn. of Hanskhali Panchayat Samity Building 

0.50 0.50 Nil 100% Full U/C 
Work 

Completed 

7. 
9430-P dt. 13-11-98 & T.O. 
No.1207(15)/Dev. dt. 17-12-98 

-do- 
Furniture for Community Hallat Hanskhali 
Block 

1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

   Total :- 26.274 26.274 Nil    
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38 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, HANSKHALI BLOCK FOR THE YEAR 1999 – 2000. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

 
 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 
498-P dt. 24-1-2000 & T.O. 
No.456(12)/Dev. dt. 7-3-2000 

E.O., 
Hanskhali 

Constn./Impv. of Road from Chutipur to 
Pipulberia Via Ghosh Kamalpur in Hanskhali 
Block 

6.50     
Lapsed 

during the 
year 

-do- 
a) Constn. of Children Park at the Hanskhali 
High School 

1.50     -do- 
2. 

479-P dt. 24-1-2000 & T.O. 
No.459(12)/Dev. dt. 7-3-2000 

-do- b) Constn. of Gazna S.H.C. 1.50     -do- 

-do- a) Nagerpota Pry. School 1.00     -do- 

-do- b) Chhutipur Pry. School 1.00     -do- 

-do- c) Betna Board Pry. School 1.00     -do- 

-do- d) Fulbari Pry. School 1.00     -do- 

3. 
472-P dt. 24-1-2000 & T.O. 
No.455(15)/Dev. dt. 7-3-2000 

-do- e) Majidpur Pry. School 1.00     -do- 

   Total :- 14.50      

 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

39 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, HANSKHALI BLOCK FOR THE YEAR 2000 – 2001. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 
3633-P dt. 05-5-2000 & T.O. 
No.1068(12)/Dev. dt. 01-6-2000 

E.O., 
Hanskhali 

Constn. of 1st floor of BADP Community Hall in 
Hanskhali Block 

3.00 3.00 Nil 100% Full U/C 
Work 

Completed 

2. 
3606-P dt. 05-5-2000 & T.O. 
No.1070(9)/Dev. dt. 01-6-2000 

E.O., 
Hanskhali 

Constn. of 
a) Bagula Sanskrit Bhavan 

5.00 5.00 Nil 100% Full U/C 
Work 

Completed 

  -do- b) Beautification of Border Road 3.00 3.00 Nil 100% Full U/C 
Work 

Completed 

-do- 
Constn. of 
a) Surjyapur Pry. School 

1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

-do- b) Nawdaha Pry. School 1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

-do- c) Chhutipur Bajitpur Pry. School 1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

-do- d) Patikabari Pry. School 1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

-do- e) Garapota Purbapara Pry. School 1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

-do- f) Chhotochupria Pry. School 1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

-do- g) Purba Harindanga Pry. School 1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

-do- h) Garapota GSF Pry. School 1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

-do- i) Ghugugachhi Pry. School 2.00 2.00 Nil 100% Full U/C 
Work 

Completed 

-do- j) Purba Chumri Pry. School 2.00 2.00 Nil 100% Full U/C 
Work 

Completed 

-do- k) Gazna Board Pry. School 2.00 2.00 Nil 100% Full U/C 
Work 

Completed 

3. 
3601-P dt. 05-5-2000 & T.O. 
No.1066(14)/Dev. dt. 01-6-2000 

-do- l) Jaynarayanpur Pry. School 2.00 2.00 Nil 100% Full U/C 
Work 

Completed 

-do- 
Constn. of 
a) Nagerpota Pry. School 

1.00 1.00 Nil 100% Full U/C 
Work 

Completed 

-do- b) Chhutipur Pry. School 1.00 1.00 Nil 100% Full U/C 
Work 

Completed 

-do- c) Betna Board Pry. School 1.00 1.00 Nil 100% Full U/C 
Work 

Completed 

-do- d) Fulbari  Pry. School 1.00 1.00 Nil 100% Full U/C 
Work 

Completed 

4. 
5977-P dt. 28-8-2000 & T.O. 
No.1472(7)/Dev. dt. 25-10-2000 

-do- e) Majidpur Pry. School 1.00 1.00 Nil 100% Full U/C 
Work 

Completed 

    36.00 36.00     

 



 

BADP Fund placed for different Executing Agencies-Com-2. 
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Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

B.F.   : 36.00 36.00     

-do- 
Constn. of 
a) Children Park at Hanskhali High  School 

1.50 1.50 Nil 100% Full U/C 
Work 

Completed 
5. 

5978-P dt. 28-8-2000 & T.O. 
No.1473(7)/Dev. dt. 25-10-2000 

-do- b) Gazna S. H. C. 1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

6. 
5979-P dt. 28-8-2000 & T.O. 
No.1474(7)/Dev. dt. 25-10-2000 

-do- 
Constn./Impv. of road from Chhutipur to 
Pipulberia Via Ghosh Kamalpur 

6.50 6.50 Nil 100% Full U/C 
Work 

Completed 

7. 
5582-P dt. 10-8-2000 & T.O. 
No.1408(10)/Dev. dt. 14-10-2000 

-do- 
Constn./Impv. from Hanskhali Bhairab 
Chandrapur Via Kalipara, Batikamari (Black 
top) Phase-II 

20.00 20.00 Nil 100% Full U/C 
Work 

Completed 

8. 
1425-P dt. 7-3-2001 & T.O. 
No.473(10)/Dev. dt. 23-3-2001 

-do- 
Constn. of class room of Betna High School, 
Hanskhali 

6.00 6.00 Nil 100% Full U/C 
Work 

Completed 

9. 
1441-P dt. 7-3-2001 & T.O. 
No.476(12)/Dev. dt. 23-3-2001 

E.O., 
Hanskhali 

Impv. of road from Gazna S.H.C. to Ghosh 
Kamalpur 

3.00 3.00 Nil 100% 
Full U/C 

Completed 

10. 
1416-P dt. 7-3-2001 & T.O. 
No.475(9)/Dev. dt. 23-3-2001 

-do- 
a) Procurement of furniture and electrification 
at 1st floor of Community Hall , Hanskhali Block 

1.50 1.50 Nil 100% Full U/C Work 
Completed 

  -do- 
b) Constn. of Children Park at Bagula Sanskrit 
Bhavan , Hanskhali Block 

1.00 1.00 Nil 100% Full U/C Work 
Completed 

  -do- 
c) Constn. of Passenger Shed at Malsadaha 
More 

1.00 1.00 Nil 100% Full U/C Work 
Completed 

11. 
1703-P dt. 20-3-2001 & T.O. 
No.485(15)/Dev. dt. 26-3-2001 

-do- 
1) Constn. of class room : 
a) Paschim Pipulberia Pry. School 

1.50 1.50 Nil 100% Full U/C Work 
Completed 

  -do- b) Krishna Gobindapur Pry. School 1.50 1.50 Nil 100% Full U/C Work 
Completed 

  -do- c) Betna Jr. High School 1.50 1.50 Nil 100% Full U/C Work 
Completed 

  -do- b) Bhairab Chandrapur GSF Pry. School 1.50 1.50 Nil 100% Full U/C Work 
Completed 

  -do- e) Ulashi Jr. High. School 1.50 1.50 Nil 100% Full U/C Work 
Completed 

  -do- f) Char Satpota Pry. School 1.50 1.50 Nil 100% Full U/C Work 
Completed 

  -do- g) Batikamari South Pry. School 1.50 1.50 Nil 100% Full U/C Work 
Completed 

  -do- h) Kumri Pry. School 1.50 1.50 Nil 100% Full U/C Work 
Completed 

  -do- 
2) a) Constn. of Public Library & Reading 
Room in the name of Mimal Mitra at Fatepur 

1.50 1.50 Nil 100% Full U/C Work 
Completed 

  -do- b) Repair of United Library 1.00 1.00 Nil 100% Full U/C Work 
Completed 

   Total :- 92.50 92.50 Nil    
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B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, HANSKHALI BLOCK FOR THE YEAR 2001 – 2002. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 3144-P dt. 29-5-2001 
E.O., 

Hanskhali 
Constn. of Per Batikamari Convtd. Jr. Basic 
School 

1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

2. -do- -do- Constn. of Pirpara Pry.  School 1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

3. -do- -do- Constn. of Dakshin Haldipara Pry.  School 1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

4. -do- -do- Constn. of New Patikabari Pry.  School 1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

5. -do- -do- Constn. of Hanskhali Mathpara Pry.  School 1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

6. -do- -do- Constn. of Dosatina Board Pry.  School 1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

7. -do- -do- Constn. of Benali Pry.  School 1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

8. -do- -do- Constn. of Silbari Pry.  School 1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

9. -do- -do- Constn. of Vaina Jr. Pry.  School 1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

10. -do- -do- Constn. of Gazna A. V. Vidyamandir 1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

11. -do- -do- 
Dev. of Bagula Purbapara High  School 

8.304 8.27968 0.02432 100% Part U/C 
8.15 

Work 
Completed 

12. 6895-P dt. 26-11-2001 -do- 
Constn. of 13 I.C.D.S. Centre in Hanskhali 
Block 

13.00 13.00 Nil 100% Full U/C 
Work 

Completed 

13. 1038-P dt. 14-2-2002 -do- 
Constn. of road from Hanskhali 
bhairabchandrapur Via Batikamari 

15.00 15.00 Nil 100% Full U/C 
Work 

Completed 

14. -do- -do- 
Impv. of road upto Black top stage from 
Hanskhali to Bhairabchandrapur under Betna 
Gobindapur G.P. 

10.00 10.00 Nil 100% Full U/C 
Work 

Completed 

   Total :- 61.304 61.27968 0.02432    
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B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, HANSKHALI BLOCK FOR THE YEAR 2002 – 2003. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 1744-P dt. 07-3-2003 
E.O., 

Hanskhali 
Impv. of road from Mamjoan to Haldipara in 
Hanskhali Block 

10.00 10.00 Nil 100% Full U/C 
Work 

Completed 

2. -do- -do- 
Impv. of road from Pipulberia to Fatepur in 
Hanskhali Block 

6.00 6.00 Nil 100% Full U/C 
Work 

Completed 

3. -do- -do- 
Impv. of road from Kaikhali to Vaina in 
Hanskhali Block 

5.00 5.00 Nil 100% Full U/C 
Work 

Completed 

4. 1735-P dt. 07-3-2003 -do- 
Dev. of Shibchandrapur Pry. School in 
Hanskhali Block 

1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

5. -do- -do- 
Kalinagar Beal Baisa Pry. School under 
Hanskhali Block 

1.50 1.50 Nil 100% Full U/C 
Work 

Completed 

6. -do- -do- Uttar Batikamari Pry. School 1.00 1.00 Nil 100% Full U/C 
Work 

Completed 

7. -do- -do- Chandanpukur Pry. School 1.00 1.00 Nil 100% Full U/C 
Work 

Completed 

8. -do- -do- Hatishala Pry. School 1.00 1.00 Nil 100% Full U/C 
Work 

Completed 

9. -do- -do- Panditpur Pry. School 1.00 1.00 Nil 100% Full U/C 
Work 

Completed 

10. -do- -do- New Patikamari Netaji Vidyapith 4.00 4.00 Nil 100% Full U/C 
Work 

Completed 

   Total :- 32.00 32.00 Nil 100%   

 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

43 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, HANSKHALI BLOCK FOR THE YEAR 2003 – 2004. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 6319-P dt. 15-9-2003 
E.O., 

Hanskhali 

Impv. of road by Jhama bats consolidation 
from Ulashi to Ramnagar  BSF Camp Via 
Malsadaha 

3.00 3.00 Nil 100% Full U/C 
Work 

completed 

2. -do- -do- 
Impv. of road by Jhama bats from Tangra to 
Ghugachhi 

4.00 4.00 Nil 100% Full U/C 
Work 

completed 

3. -do- -do- 
Impv. of road by Jhama bats from Satpota to 
Haldipara 

5.00 5.00 Nil 100% Full U/C 
Work 

completed 

4. 
8010-P dt. 01-12-2003 

(Revised G.O. No. 7736(2)-P 
dt. 3.12.04. 

-do- 

Impv. of road upto Black top from Kaikhali to 
Ramnagar (Revised Scheme. Impv of road 
from Bagula Dhanhat mto Baglula Rly stn. Via 
Bagha Jatin clulb) 

8.00 8.00 Nil 100% Full U/C 
Work 

completed 

5. 1122-P dt. 18-2-2004 -do- 
Extn. of two additional class room of Ramnagar 
High School 

3.00 3.00 Nil 100% 
Full U/C Work 

completed 

6. -do- -do- 
Extn. of two additional class room of 
Bayerdongi Pry. School 

2.00 2.00 Nil 100% 
Full U/C Work 

completed 

7. -do- -do- 
Renovation & Extn. of class room of Nowda 
Kamalpur Pry. School 

2.00 2.00 Nil 100% 
Full U/C Work 

completed 

8. -do- -do- 
Extn. of two additional class room of Ulashi 
D.S.S. Madrasa under Ramnagar-II 

3.00 3.00 Nil 100% 
Full U/C Work 

completed 

9. -do- -do- Constn./Renovation of Pipulberia  Pry. School 2.50 2.50 Nil 100% Full U/C Work 
completed 

10. -do- -do- 
Constn./Renovation of Gazna Paschimpara  
Pry. School 

2.50 2.50 Nil 100% 
Full U/C Work 

completed 

11. -do- -do- 
Constn./Renovation of Kaikhali  Pry. School 2.20 

 
2.20 Nil 100% 

Full U/C Work 
completed 

12. -do- -do- 
Constn./Renovation of Mobarakpur Pry. School 
 

2.00 2.00 Nil 100% 
Full U/C Work 

completed 

13. -do- -do- 
Constn./Renovation of Mayurhat M.S.D.P. Jr. 
High School 

2.00 2.00 Nil 100% Full U/C 
Work 

completed 

   Total :- 41.20 41.20 Nil    
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44 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, HANSKHALI BLOCK FOR THE YEAR 2004 – 2005. 

UP TO 31-12-2006 
[ Rs. in Lakh 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme30.06.06 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 
3723-P dt.14-6-2004 & T.O. 
No. 654(9)/Dev. dt. 26.03.06 

 

E.O., 
Hanskhali 

Constn. & Strengthening of road from Kaikhali 
More to Ganga Bazar Via Chupuria Ramnagar, 
Umarpur at Bagula-I under Gazna GP 

10.00 10.00 0 100% Full U.C. 
Work 

Completed 

2. 
-do- 
 

-do- 
Constn. & Strengthening of road from Bagula 
Nonaganj More, Raninagar Sluice Gate at 
Mayurhat-I & II  GP 

8.00 8.00 0 100% Full U.C. 
Work 

Completed 

3. 
-do- 
 

-do- 

Constn. & Strengthening of road from 
Bholamari Bus Stop to Rupdaha Culvert near 
the house of Subir Mondal, Rupdaha at 
Ramnagar Barochupuria-II  GP 

10.00 10.00 0 100 % Full U.C. 
Work 

Completed 

4. 
-do- 
 

-do- 

Constn. of black top road from Bagula 
Dhantala & repairing & strengthening of road 
from Bagula to Mamjoan at Bagula-II & 
Mamjoan  GP 

8.00 8.00 0 100% Full U.C. 
Work 

Completed 

5. 
-do- 
 

-do- 
Impv. of Nowda Kamalpur Village Road at 
Gazna GP 

3.00 3.00 0 100% Full U.C. 
Work 

Completed 

6 
8021-P dt 16.12.04 & 

T.O. No. 1524(9)/Dev. dt 
29.12.04 

-do- 
Constn. of additional class room of Badkulla 
United Academy, Badkulla-I G.P 2.00 2.00 0 100 % Full U.C. 

Work 
Completed 

7 -do- -do- 
Constn. of addl. class room of Benali D.C. Jr. 
High School at Mayurhat G.P 

2.00 2.00 0 100% Full U.C. 
Work 

Completed 

8 -do- -do- 
Constn. of additional class room of Haldipara 
N.S.C.P.B. High School, Mamjoan G.P. 

2.50 2.50 0 100% Full U.C. 
Work 

Completed 

9 

8029-P dt.16.12.04 & 
T.O. No. 214(16)/Dev. 

dt.11.02.05 & Modified No. 
1432-P dt. 20.03.06 

 

Do 

Impv. of road from Gazna 
G.P,Office to Umarpur Pry. 
School Hanskhali Block 
Rs. 4.00 

10 Do Do 

Impv. of road from Kaikhali 
More tomRamnagar 
Barochupuria –I G.P. Office. 
Rs. 7.00 

11 Do Do 

Repair and maintenance of 
existing BADP road Kaikhali 
More to Gazna road. 
Rs. 1.00 

 
Modified 
Scheme 

 

Constn. of a 
small bridge 
over a cannel 
intersecting 
the road from 
Chhutipur to 
Sonatanpur. 

12.00 3.01909 8.98091 25%  

 
 
 
 
 
 
 
 
 
 
 
 

     57.50 48.51909 8.98091    
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Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

B.F.  : 57.50 48.51909 8.98091    

12 
8029-P dt.16.12.04 & 
T.O. No. 214(16)/Dev. 

Do 
Impv. of road from Shilbeia to Kulgachi 4.00 

 
4.00 0 100% Full U.C. 

Work 
Completed 

13 Do Do 
Impv. of road from Ulashi 9 No. route to Ramnagar 
Barochupuria-I GP Office via Malsadaha Ramnagar 
BSF camp including one RCC culvert. 

5.00 5.00 0 100% Full U.C. 
Work 

Completed 

14 Do Do 
Impv. of road from Bagula to Mamjoan (2nd 
phase) 

5.00 5.00 0 100% Full U.C. 
Work 

Completed 

15 Do 
E.O. 

Hanskhali 

Impv. of road from Bholamari to Rupdaha 
incuding one RCC clulvert near the house of 
late Sudhir Mondal 

6.00 6.00 0 100% Full U.C. 
Work 

Completed 

16 Do Do 
Impv. of road from Nonaganj more B.R. 
Ambedkar cliub to Raninagar sluice gate. 

3.73916 3.73916 0 
100% 

 
Full U.C. 

Work 
Completed 

17 Do Do 
Repair and maintenance of existing road from 
Bagula B.R Ambedkar club to  Raninagar 
Sluice gate. 

1.00 1.00 0 100% Full U.C. 
Work 

Completed 

18 Do Do 
Repair and maintenance of existing road from 
Mamjoan ghat to Haldipara, 

1.00 1.00 0 100% Full U.C. 
Work 

Completed 

   Total  : 83.23916 74.25825 8.98091    
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46 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER,HANSKHALI BLOCK FOR THE YEAR 2005 – 2006. 

UP TO 31-12-2006 
[ Rs. in Lakh 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 73-P (Sanc) Dt.03.05.05 
BDO 

Hanskhali 

Constn. of addl. class room of Bagula Haran 
Chandra Sarat Chandra Srikrishna Balika 
Vidyalaya, Bagula-II G.P. Hanskhali Block 

2.50 2.50 0 100 % Full U.C. 
Work 

Completed 

2 Do Do 
Constn. of addl. class room Haritala Tarakdas 
Vidyapith, Ramnagar Barochupuria-II G.P. 
Hanskhali 

2.50 2.49490 0.00510 100 % - 
Work 

Completed 

3 Do Do 
Constn. of addl. class room of Santinagar 
Joynarayanpur Jr. High School at Mamjoan 
GP, Hanskhali Block 

2.50 2.50 0 100 % - 
Work 

Completed 

4 Do Do 

Constn. of addl. class room-cum-Flood Rescue 
Centre at Ulashi DSS Senior Madrassa at 
Ramnagar Barachupuiria-II GP, Hanskhali 
Block 

2.00 2.00 0 100 % Full U.C. 
Work 

Completed 

5 Do Do 
Constn. of Ulashi Pry. School at Ramnagar 
Barachupuria-II  GP, Hanskhali Block 

3.00 3.00 0 100 % Full U.C. 
Work 

Completed 

6 Do Do 
Constn. of Bairampur Pry. School at Ramnagar 
Barachupuria-I GP, Hanskhali Block 

2.00 2.00 0 100 % Full U.C. 
Work 

Completed 

7 Do Do 
Constn. of Ramnagar Pry. School at 
Ramnagar Barachupuria-I GP, Hanskhali Block 

3.00 3.00 0 100 % Full U.C. 
Work 

Completed 

8 Do Do 
Constn.of Boyardingi Pry. School at Ramnagar 
Barachupuria-II GP, Hanskhali Block 

2.15944 2.15944 0 100 % Full U.C. 
Work 

Completed 

9 
439-P dt. 17.01.06 & 

T.O. No. 153(13)/Dev. 7206 
& 181/Dev. dt 14.02.06 

Do 
Repair of 4.70 k.m. Black top road and Cosnt. 
Of 1.3 k.m. Black top road, Total road from 
Bhaerabchandrapur to Hanskhali. 

25.00 25.00 0 100 % Full U.C. 
Work 

Completed 

10 Do Do 
Cosnt. Of Black top road from Fatepur to 
Pipulberia 

15.00 15.00 0 100 % Full U.C. 
Work 

Completed 

11 Do Do Cosnt. Of  road from Chhutipur to Sonatanpur. 25.00 20.69558 4.30442 83 %  
 
 

12 

439-P dt. 17.01.06 & 
T.O. No. 153(13)/Dev. dt. 

07.02.06 & Modified No.  1025-
P dt. 24.02.06 & T.O. NO. 285 

(12)/Dev. dt. 27.02.06 

Do 

Cosnt. Of  road from Gazna bazaar to 
Tangrakhal Bazar via Ramnagar. 

20.00 20.00 0 100%   

    104.65944 100.34992 4.30952    
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Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

B.F.    : 104.65944 100.34992 4.30952    

13 Do Do Cosnt. Of  ICDS Centres (2 Nos.) 2.00 0 2.00   
 
 

14 

32-P(sanc)dt.12.05.06  & 
T.O. No. 553/Dev.dt.07.06.06 

 & 
 Modified No. 6723-P dt. 

26.12.06 

Do 

Earlier Scheme 
Cons. of Double-
layer Brick Soling  
Road from 
Taraknagar Station  
to Gazna (Bajitpur) 
under Hanskhali. 

Modified Scheme 
Repairing of Black Top 
Road  from Taraknagar 
Station to Gazna 
(Bajitpur) under 
Hanskhali Block 
 
 

10.00 0 10.00    

Total  :  116.65944 100.34992 16.30952    
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B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER,HANSKHALI BLOCK FOR THE YEAR 2006 – 2007. 

UP TO 31-12-2006 
 [ Rs. in Lakh 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 

103-P dt. 12.07.06 & 
T.O. No. 774(12)/Dev. 

dt. 17.07.06 
&  

Modified No. 6723-P 
 dt. 26.12.06 

BDO 
Hanskhali 

Earlier Scheme 
Construction of 
Double-layer-Soling 
Road from 
Jaynarayanpur to 
Hanskhali via 
Daluigram, 
Haldipara Chhoto 
Muragachha (12 
K.M.) under 
Hanskhali Block   

Modified Scheme 
Improvement of road 
for 3.5Km.Jhamabats 
& 2.7 Km. Black Top 
nroad from 
Jaynarayanpur to 
Hanskhali via 
Doloygram, 
Haldipara Chhoto 
Muragachha under 
Hanskhali Block  

53.57775 0 53.57775    

2 

Revalidation order no. 
122-P dt 25.7.06 in r/o 
previous order no. 6317-
P dt. 15.09.06 & T.O. No. 
860(10)/Dev dt. 01.08.06 

Do 

Improvement of road including repair from 
Hanskhali to Bhairabchandrapur in 
Hanskhali Block. 10.00 0 10.00    

3 Do Do 
Improvement of road from Betna to 
Jhinukghat in Hanskhali Block. 

8.00 0 8.00    

4 
286-P dt.20.11.06 & T.O. 

No. 1377/Dev dt. 
23.11.06 

Do Constn. of road from  Pairadanga to 
Raninagar – 5 K.m. , Maurhat-II, Nadia. 

35.00 0 35.00    

5 Do Do 
Constn. of Pipulberia to Fatepur road – 6 
K.m. , Gazna G.P., Nadia 

42.00 0 42.00    

6 Do Do 
Improvement of Black top road Bagula 
Kuthipara Rail Gate to Durgapur Rail Gate, 
Nadia.  

21.96 0 21.96    

7 Do Do 
Constn. of bridge (culvert) on Coopers 
Shmashghat, Nadia. 

18.00 0 18.00    

Total : 188.53775 0 188.53775    
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49 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KRISHNAGANJ BLOCK FOR THE YEAR 1998 – 1999. 

UP TO 31-12-2006 
 

[ Rs. in Lakh 
 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

E.O., 
Krishnaganj 

a) Extn. of Bhajanghat High School 
4.00 4.00 Nil 100% Full U.C. 

Work 
Completed 

1. 
4921-P dt. 09-6-98 & T.O. 
No.602(18)/Dev. dt. 31-8-98 

-do- 
b) Constn. of K. C. High School 

4.952 4.952 Nil 100% Full U.C. 
Work 

Completed 

2. 
4926-P dt. 09-6-98 & T.O. 
No.601(11)/Dev. dt. 31-8-98 

-do- 
Constn. of Anganwadi Centre 

4.14 4.14 Nil 100% Full U.C. 
Work 

Completed 

3. 
5834-P dt. 22-7-98 & T.O. 
No.600(19)/Dev. dt. 31-8-98 

-do- 
Extn. of Swarnakhali Paikpara Vivekananda 
High School 

5.93 5.93 Nil 100% Full U.C. 
Work 

Completed 

4. 
9441-P dt. 13-11-98 & T.O. 
No.1206(13)/Dev. dt. 17-12-98 

-do- 
Constn. of Brick consolidate road from Radha 
Gobindapara to Madhupur 

3.383 3.383 Nil 100% Full U.C. 
Work 

Completed 

   Total :- 22.405 22.405 Nil    

 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

50 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KRISHNAGANJ BLOCK FOR THE YEAR 1999 – 2000. 

UP TO 31-12-2006 
 

[ Rs. in Lakh 
 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

E.O., 
Krishnaganj 

Impv. of 
a) K. C. Girls’ High School 

3.00 3.00 Nil 100% Full U.C. 
Work 

Completed 

-do- 
b) Swarnakhali Paikpara Vivekananda High 
School 

1.54 1.54 Nil 100% Full U.C. 
Work 

Completed 

-do- 
c) Bhajanghat High School 

1.34 1.34 Nil 100% Full U.C. 
Work 

Completed 

-do- 
d) Krishnaganj Anil Smriti High School 

2.00 2.00 Nil 100% Full U.C. 
Work 

Completed 

-do- 
e) Sukanta Pally Pry. School 

2.00 2.00 Nil 100% Full U.C. 
Work 

Completed 

-do- 
f) Tungi Pry. School 

2.00 2.00 Nil 100% Full U.C. 
Work 

Completed 

1. 
472-P dt. 24-1-2000 & T.O. 
No.455(15)/Dev. dt. 07-3-2000 

-do- 
g) Manaharani Jr. High School 

3.00 3.00 Nil 100% Full U.C. 
Work 

Completed 

   Total :- 14.88 14.88 Nil    

 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

51 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KRISHNAGANJ BLOCK FOR THE YEAR 2000 – 2001. 

UP TO 31-12-2006 
 [ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 
3633-P dt. 05-5-2000 & T.O. 
No.1068(12)/Dev. dt. 01-6-2000 

E.O., 
Krishnaganj 

Constn. of Community Hall at Khalboalia Bazar 
6.00 6.00 Nil 100% Full U.C. 

Work 
Completed 

2. 
1425-P dt. 07-3-2001 & T.O. 
No.473(10)/Dev. dt. 23-3-2001 

-do- 
Constn. of Class room of Sudhir Ranjan Lahiri 
Maha Vidyalaya 

6.00 6.00 Nil 100% Full U.C. 
Work 

Completed 

3. 
1703-P dt. 20-3-2001 & T.O. 
No.485(15)/Dev. dt. 26-3-2001 

-do- 
Constn. of Latrine and Urinal at different Pry. 
Schools of Krishnaganj P.S. 

14.00 14.00 Nil 100% Full U.C. 
Work 

Completed 

-do- 
Repair of : 
a) Khalboalia High School 

3.00 3.00 Nil 100% Full U.C. 
Work 

Completed 

-do- 
b) Shibnibash Jr. High School 

5.00 5.00 Nil 100% Full U.C. 
Work 

Completed 

-do- 
c) Srima Jr.  High School 

5.00 5.00 Nil 100% Full U.C. 
Work 

Completed 

-do- 
d) Majdia Railbazar High School 

5.34 5.34 Nil 100% Full U.C. 
Work 

Completed 

4. 
3601-P dt. 05-5-2000 & T.O. 
No.1066(14)/Dev. dt. 01-6-2000 

-do- 
e) Gede Sammilani High School 

6.00 6.00 Nil 100% Full U.C. 
Work 

Completed 

   Total :- 50.34 50.34 Nil    

 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

52 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KRISHNAGANJ BLOCK FOR THE YEAR 2001 – 2002. 

UP TO 31-12-2006 
 

[ Rs. in Lakh] 
 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 3144-P dt. 29-5-2001 
E.O., 

Krishnaganj 
Constn. of Stair case of Matiari Banpur High 
School in Krishnaganj Dev. Block 

0.75 0.75 Nil 100 % Full U/C 
Work 

Completed 

2. 6903-P dt. 26-11-2001 -do- 

Constn. of Black top road from Majdia Bridge 
to Ichamati Ghat 

11.95125 11.95 Nil 100 % Full U/C 

Completed 
Resudual 
balance 
1.32039 

3. -do- -do- 
Impv. of Black top road from Banpur Health 
Centre (Elec. Cell) to Matiari Bazar Dargatala 15.00 15.00 Nil 100 % Full U/C 

Do 
 Resudual 
Bal..30 

4. 
1038-P dt. 14-2-2002  

Revised Vide G.O. No. 4071-
P dt. 17.06.03 

-do- 
Constn of B.T.Road from Khal boalia to 
Kadipur Ferry ghat via Chandpur 6.00 6.00 Nil 100% Full U/C 

Scheme 
changed 

5 -Do- -Do- 
Constn. of B.T. Road from Chandpur Bus 
Stand to Bijoypur Village. 

5.95125 5.95125 Nil 100% Full U/C 
Work 

Completed 

6. 1047-P dt. 14-02-2002 -do- 
Impv. of balance road by black top from Tungi 
More to Nawghata PWD road including a H.P. 
Culvert 

5.00 5.00 Nil 100% Full U/C 
Completed 

ResudualBal. 
.58155 

   Total :- 44.6525 44.6525 Nil    

 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

53 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KRISHNAGANJ BLOCK FOR THE YEAR 2002 – 2003. 

UP TO 31-12-2006 
 [ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 3993-P dt. 03-7-2002 
E.O., 

Krishnaganj 
Constn. / Repairing of Swarnakhali Paikpara 
Vivekananda High School 

8.00 8.00 Nil 100% Full U/C 
Work 

Completed 

2. 1744-P dt. 07-3-2003 -do- 

Impv. of road from Bishnupur Tematha to 
Huda Digambarpur Pry. School Via Bishnupur 
BOP by Black Top continued in Krishnaganj 
Block 

8.00 8.00 Nil 100 % Full U/C 
Completed 
Resudual 

Bal 1.54478 

3. -do- -do- 
Impv. of road from Chandpur Bus Stand to 
Bijoypur Vill. Via Gobindapur Ferry Ghat by 
Black Top (Contd.) in Krishnaganj Block 

8.00 8.00 Nil 100 % Full U/C 
Completed 
Resudual 

Bal.1.50441 

4. 
1735-P dt. 07-3-2003 

& 
322(9)/Dev. dt. 19-09-03 

-do- 
Constn. of 2 Class room of Digambarpur Pry. 
School in Krishnaganj Block 3.50 3.50 Nil 100% Full U/C 

Work 
Completed 

5. -do- -do- 
Taraknagar Pry. School in Krishnaganj Block 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

6. -do- -do- 
Naghata Pry. School in Krishnaganj Block 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

   Total :- 31.50 31.50 Nil    

 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

54 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KRISHNAGANJ BLOCK FOR THE YEAR 2003 – 2004. 

UP TO 31-12-2006 
 [ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 6319-P dt. 15-9-2003 
E.O., 

Krishnaganj 
Impv. of road from Adityapur (Banpur PWD 
Road) to Dawanbare Village 

5.00 5.00 Nil 100 % Full U.C 
Work 

Completed 

2. -do- -do- 
Impv. of road by WBM from Gobindapur Ferry 
Ghat to Taldaha Ferry Ghat 

4.00 4.00 Nil 100 % Full U.C 
Work 

Completed 

3. -do- -do- 
Constn. of WBM Road from Huda 
Digambarpur Pry. School to Bishnupur BSF 
Camp 

3.00 3.00 Nil 100 % Full U.C 
Work 

Completed 

4. -do- -do- 
Impv. of road from Swarnakhali Tangra More 
to Sakdaha PWD Road along with Constn. of 
at  least 2 Hume Pipe, Cause way contd. 

10.00 10.00 Nil 100 % Full U/C 
Work 

Completed 

5. 6325-P dt. 15-9-2003 -do- 
Dev. of Panchayat roads from BOP Tungi to  
BOP Majdia under Bhajanghat Tungi GP 

17.33490 17.33490 Nil 100 % Full U.C 
Work 

Completed 

-do- 
Installation of deep hand pump well at 2 BOPs 
@ Rs.56898/- 
a) At Gobindapur BOP, 2 Bn. 

0.56898 0.56898 Nil 100 % Full U.C 
Work 

Completed 
6. 6388-P dt. 18-9-2003 

-do- 
b) At Bishnupur BOP, 2 Bn. 

0.56898 0.56898 Nil 100 % Full U.C 
Work 

Completed 

7. 1124-P dt. 18-2-2004 -do- 
Installation of deep hand pump well at Tungi 
BOP 

0.45454 0.45454 Nil 100 % Full U.C 
Work 

Completed 

8. -do- -do- 
Installation of deep hand pump well at 
Gobindapuri BOP 

0.45454 0.45454 Nil 100 % Full U.C 
Work 

Completed 

9. 
1122-P dt. 18-2-2004 

& 
354(16)/Dev. dt. 09-03-04 

-do- 
Constn. of class room at Gade Majherpara 
Pry. School 2.00 2.00 Nil 100% Full U/C 

Work 
Completed 

10 27/2029 Budget Dt.06.2.04 -d0- 
Repair of 13 Boundary Pillars (M.P-1,SP-
11,RP-1) & Reconstruction of 3 Boundary 
Pillars (MP-1 SP-2) 

.38724 .38724 Nil 100%l Full U/C 
Work 

Completed 

11 -do- -do- 
Repair of 18 Boundary Pillars (SP2., RP -16) 

.08813 .08813 Nil 100% Full U/C 
Work 

Completed 

Total :- 43.85731 43.85731 Nil    

 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

55 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KRISHNAGANJ BLOCK FOR THE YEAR 2004 – 2005. 

UP TO 31-12-2006 
 [ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 
5995-P Dt. 16.09.04 

1137(9)/Dev. dt. 23.09.04 
B.D.O. 

Krikshnaganj 

Constn. & repair of road at Gede Uttarpara 
village by Jhamabats and cement concrete 
started from Rly. Gate 

7.80 5.40385 2.39615 69% 5.40  

2. Do Do 
Constn. of Black top road from Krishnaganj 
Police Station to Math via Block Development 
Office Krishnaganj 

6.00 6.00 0 100 % 
 

Full U.C. Work 
Completed 

3. Do Do 
Constn. or black top road from Swarnakhali 
market to Shyamnagar village. 

8.00 8.00 0 100%  Full U.C. Work 
Completed 

4 

8029-P dt. 16.12.04 & 
modified No. 141-P dt. 
10.01.05 & T.O. NO. 

214(16)/Dev. dt. 11.02.05 

E.O. 
Krishnaganj 

P.S 

B,T, road from Khatura Pirtala to Dakshinpara 
via Uttarpara Ujnipara, 

5.00 5.00 0 100% Full U/C Work 
Completed 

5 Do Do 
BT road from Fulbari Poramatala to Matiary 
Bagan para upto CPDW Road 

5.00 4.42486 0.57514 88% 
Part U/C 
4.42  

6. Do Do 
BT road from  Purnaganj House of Tulshi Gan 
to Majdia College Via Lakshmidanga 

5.00 5.00 0 100% Full U/C Work 
Completed 

7. Do Do 
BT road from Kadaghata D.T.W. to Kadipur 
Ghat 

5.00 5.00 0 100% Full U/C Work 
Completed 

8. Do Do 
BT road from Chowgacha Britipara to Bagpara 

5.00 5.00 0 100% Full U/C 
Less money 
Rs. 15,434/- 
lying in hand 

9. Do Do BT road from Swarnakhali Bazar to Nathpur 5.00 5.00 0 100% Full U/C  

10. Do Do 
BT road from Joyghata Hospital to Majdia 
Daspara Via Mahisyapara 5.90130 5.90130 0 100% Full U/C 

Less money 
Rs. 22,883/- 
lying in hand 

Modified i) const. Of 
culvert at Hiranpur 
village. 

0.85 0 0.85 Nil Nil  

11. 

8029-P dt. 16.12.04 
& 

Modified order No. 7939-P 
dt. 18.11.05 

Do 

Earlier schime - Link 
Road by B.T. from 
Krishnaganj Police 
Station to C.I. Office 
Via Krishnaganj Dev. 
Block. (for Rs. 4.00 
lakh) 

ii) const. Of an out let 
system through out 
the office premisses 

3.15 2.98206 0.16794 95% 
Part U.C. 

Rs. 
2.88650 

 

12. Do Do 
BT road from Nalupur More to B.S.F. Road via 
Sardearpara 

5.00 5.00 0 100% Full U/C 
Work 

Completed 

   Total :- 66.7013 62.71207 3.98923    



 

BADP Fund placed for different Executing Agencies-Com-2. 

56 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KRISHNAGANJ BLOCK FOR THE YEAR 2005 – 2006. 

UP TO 31-12-2006 
[ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 

439-P dt. 17.01.06 & 
T.O. No. 153(13)/Dev. dt. 
07.02.06 & Modified No.  

1025-P dt. 24.02.06 & T.O. 
NO. 285 (12)/Dev. dt. 

27.02.06 

BDO 
Krishnaganj 

Constn. of road from Nalupur P.W.D. more to 
border road via Nalupur Pry. School. 

7.00 0 7.00 Nil Nil - 

2 Do Do Constn. of road from Ichhamoti Ghat to Gazna. 9.00 0 9.00 Nil Nil  

   Total :- 16.00  16.00    



 

BADP Fund placed for different Executing Agencies-Com-2. 

57 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, KRISHNAGANJ BLOCK FOR THE YEAR 2006 – 2007. 

UP TO 31-12-2006 
[ Rs. in Lakh] 

 

Sl. 
No. G.O. No. & Date 

Name of the 
Executing 
Agency 

Name of the Scheme Fund 
Placed Expenditure  Balance 

Physical 
Achieve-

ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 
103-P dt. 12.07.06 

 &  T.O. No. 774(12)/Dev.  
dt. 17.07.06  

BDO 
Krishnaganj 

Construction. of Double-layer Brick 
Soling Road from Pabakhali to 
Madhupur ( 2 Km.) under Krishnaganj 
Block  

12.00 0 12.00 Nil Nil - 

2 Do Do 

Construction. of Road from 
Bhajanghat G.P. office Nonaganj 
Adibasipara CPWD Pucca road – 
500mts. Poor Village, Bhajanghat G.P. 
under Krishnaganj Block 

5.00 0 5.00 Nil Nil  

3 Do  Do Construction Of Gede Darshana road . 
under Krishnaganj Block 5.54946 0 5.54946 Nil Nil  

4 Do  Do 
Construction Of Sluicegate on 
Nidhirpota Khal in front of H/O Sunil 
Sarkar under Krishnaganj Block 

21.00 0 21.00 Nil Nil  

5 

Revalidation order no. 122-
P dt 25.7.06 in r/o previous 
order no. 6317-P dt. 
15.09.06 & T.O. No.    Dev 
dt.  

Do 

Improvement of road from Adityapur 
village to Majdia-Banpur PWD road 
with one RCC culvert (continued) in 
Kriashnaganj Block. 

5.24 0 5.24    

6 286-P dt. 20.11.06  &  T.O. 
No. 1377(12)/Dev dt.23.11.06 Do 

Reconstruction of breaking bridge on 
Kashipur to Bhagabanpur Blair Char road 
Joyghata G.P. Nadia. 

21.00 0 21.00    

7 Do Do 
Construction of road Mukundapur Kadipur 
Ferryghat Pucca rasta, work in incomplete. 
Road of E.A.S. Project of Nadia Zilla 
Parisad, Gobindapur G.P.Nadia. 

6.00 0 6.00    

8 Do Do 
Constn. of road from sonaghata kalitala to 
incomplete work of BADP project of pacca 
road chowgachha, 300 mtr. Krishnaganj 
G.P., Nadia. 

3.00 0 3.00    

9 Do Do 
Constn. of road from Kadaghatato 
incomplete BADP road of Kadipur, from 
Kadaghata D.T.W. Dhak Pratappur – 400 
ctr. (Poor Village) Gobinda pur , Nadia. 

4.00 0 4.00    

    82.78946 0 82.78946    



 

BADP Fund placed for different Executing Agencies-Com-2. 

58 
 

Sl. 
No. G.O. No. & Date 

Name of the 
Executing 
Agency 

Name of the Scheme Fund 
Placed Expenditure  Balance 

Physical 
Achieve-

ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

B.F.      : 82.78946 0 82.78946    

10 286-P dt. 20.11.06  &  T.O. 
No. 1377(12)/Dev dt.23.11.06 

BDO 
Krishnaganj 

Constn. of road from Banpur Dulepara Pry. 
School to Banpara Baradaspara road – 1 
K.m., Krishnaganj block, Nadia. 

7.00 0 7.00    

11 Do Do 
Constn. of road incomplete BADP road of 
Nalupur, Daspara to CPW via Pry. School 
– 400 mtr. ( pucca rasta ) – Poor Village , 
Bhajanghat G.P. , Nadia. 

4.00 0 4.00    

12 Do Do 
Improvement of black top road from 
Shibnibus PWD road to Haderpara 
Community Centre, Shibnibas G.P., 
Krishnaganj block, Nadia. 

6.91423 0 6.91423    

13 Do Do 
Improvement of black top road from the 
house of Faring Das to PWD road, 
Krishnaganj block, Nadia. 

7.98435 0 7.98435    

14 287-P dt. 20.11.06  &  T.O. 
No. 1375(5)/Dev dt.23.11.06 Do Construction of incomplete Community 

Hall at Krishnagaj Dev. Block 
3.93420 0 3.93420    

TOTAL   : 112.62224 0 112.62224    
 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

59 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, RANAGHAT-II BLOCK FOR THE YEAR 1998 – 1999. 

UP TO 31-12-2006 
[ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

E.O., 
Ranaghat-II 

a) Impv. of Coopers Camp clearing of slit of 
main drain 

0.28 0.28 Nil 100 % Full U/C 
Work 

Completed 
1. 

4926-P dt. 09-6-98 & T.O. 
No.601(11)/Dev. dt. 31-8-98 

-do- 
b) Constn. of Anganwadi Centre 

4.154 4.154 Nil 100 % Full U/C 
Work 

Completed 

2. 
4927-P dt. 09-6-98 & T.O. 
No.597(6)/Dev. dt. 31-8-98 

-do- 
Sinking & Re-sinking of tubewells at Coopers 
Camp 

1.00 1.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
a) Kanai Bamni Pry. School 

1.186 1.186 Nil 100 % Full U/C 
Work 

Completed 

-do- 
b) Manashahati Ajahar Ali Pry. School 

1.186 1.186 Nil 100 % Full U/C 
Work 

Completed 

-do- 
c) Duttafulia GSF Pry. School 

1.186 1.186 Nil 100 % Full U/C 
Work 

Completed 

-do- 
d) Barberia United Pry. School 

1.186 1.186 Nil 100 % Full U/C 
Work 

Completed 

3. 
7254-P dt. 10-9-98 & T.O. 
No.806(17)/Dev. dt. 27-11-98 

-do- 
e) Saradapally Pry. School 

1.186 1.186 Nil 100 % Full U/C 
Work 

Completed 

   Total :- 11.364 11.364 Nil    

 
 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

60 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, RANAGHAT-II BLOCK FOR THE YEAR 1999 – 2000. 

UP TO 31-12-2006 
[ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

E.O., 
Ranaghat-II 

Constn. and Impv. of 6 Roads 
a) Putikhali Pry. School to Rakhalgachi Pry. 
School 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
b) Sikri Subhas Pally to Dharendrapur Pry. 
School 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
c) Nowpara Bathtala to Krishnagar High 
School 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
d) Kusberia PWD Road to Nathkura Via Huda 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
e) Mathnavaganpur Vill end and upto 
Hatbhanga Vill. 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

1. 
498-P dt. 24-1-2000 & T.O. 
No.456(12)/Dev. dt. 07-3-2000 

-do- 
b) Dulabari Bazar to Hatbhanga More Via 
Darafpur 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

-do- 
Constn. of Passenger Shed at 
a) Kusaberia in Ranaghat-II Block 

1.00 1.00 Nil 100 % Full U/C 
Work 

Completed 
2. 

479-P dt. 24-1-2000 & T.O. 

No. 459(12)/Dev. dt. 07-3-2000 
-do- 

b) Barberia in Ranaghat-II Block 
1.00 1.00 Nil 100 % Full U/C 

Work 
Completed 

3. 
492-P dt. 24-1-2000 & T.O. 

No. 457(6)/Dev. dt. 07-3-2000 
-do- 

Constn. of Retaining Wall by the side of river 
Ichhamati from Purbagarh RLI to Bhowanipur 
Bridge 

2.50 2.50 Nil 100 % Full U/C 
Work 

Completed 

4. 
472-P dt. 24-1-2000 & T.O. 

No. 455(15)/Dev. dt. 07-3-2000 
-do- 

a) Sabaipur Pry. School 
1.30 1.30 Nil 100 % Full U/C 

Work 
Completed 

  -do- 
b) Chinapukuria Pry. School 

1.30 1.30 Nil 100 % Full U/C 
Work 

Completed 

  -do- 
c) Pratapgarh Pry. School 

1.30 1.30 Nil 100 % Full U/C 
Work 

Completed 

  -do- 
d) Purbaputkhali Pry. School 

1.30 1.30 Nil 100 % Full U/C 
Work 

Completed 

  -do- 
e) Boarder Area Project Pry. School 

1.30 1.30 Nil 100 % Full U/C 
Work 

Completed 

   Total :- 23.00 23.00 Nil    

 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

61 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, RANAGHAT-II BLOCK FOR THE YEAR 2000 – 2001. 

UP TO 31-12-2006 
[ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 
3618-P dt. 05-5-2000 & T.O. 
No.1069(9)/Dev. dt. 01-6-2000 

E.O., 
Ranaghat-II 

Constn. / Impv. of Road from Pratapgarh to 
Duttaphulia PWD More Via Kanaibamni  
Kulgachi, Kamdadanga 

3.00 3.00 Nil 100 % Full U/C 
Work 

Completed 

2. 
3601-P dt. 05-5-2000 & T.O. 
No.1066(14)/Dev. dt. 01-6-2000 

-do- 
Constn. of Daluabari Kalipur Anchalik Siksha 
Pratisthan 

2.50 2.50 Nil 100 % Full U/C 
Work 

Completed 

3. 
1425-P dt. 07-3-2001 & T.O. 
No.473(10)/Dev. dt. 23-3-2001 

-do- 
Constn. of additional class room of Duttaphulia 
Union Academy for Boys 

6.00 6.00 Nil 100 % Full U/C 
Work 

Completed 

4. 
1441-P dt. 07-3-2001 & T.O. 
No.476(12)/Dev. dt. 23-3-2001 

-do- 
Impv. of Road from Manshahati Pucca Road to 
BSF Camp 

9.00 9.00 Nil 100 % Full U/C 
Work 

Completed 

   Total :- 20.50 20.50 Nil    

 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

62 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, RANAGHAT-II BLOCK FOR THE YEAR 2001 – 2002. 

UP TO 31-12-2006 
[ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 6903-P dt. 26-11-2001 
E.O., 

Ranaghat-II 
Constn. of Road from Krishnagar to Putkhali 
Bridge 

6.00 6.00 Nil 100 % Full U/C 
Work 

Completed 

2. -do- -do- 
Constn. of Road from Anishmali Bazar to 
Panchpota Bazar 

6.00 6.00 Nil 100 % Full U/C 
Work 

Completed 

3. -do- -do- 
Constn. of Road from Purbanawpara Bridge to 
Huda Pry. School 

6.00 6.00 Nil 100 % Full U/C 
Work 

Completed 

4. -do- -do- 

Constn. of Road from Daluabari Paschim Sarat 
Majumder’s house to Gour Mondal’s house Via 
Madan Mondal’s house to Lal Mohan Mondal’s 
house 

5.00 5.00 Nil 100 % Full U/C 
Work 

Completed 

5. 1021-P dt. 14-2-2002 -do- 
Repairing of Andulpota Pry. School at 
Kamalpur G.P. 

3.00 3.00 Nil 100 % Full U/C 
Work 

Completed 

6. 1024-P dt. 14-2-2002 -do- 
Installation of Arsenic Free tubewell near 
Harinagar Shyamlal Smrity Vidyapith, 
Harinagar, Ranaghat 

0.34 0.34 Nil 100 % Full U/C 
Work 

Completed 

7. 1038-P dt. 14-2-2002 -do- 
Impv. of Road (Black top) from Duttaphulia 
Bazar to Aishmali Via Rakhalgachi in 
Duttaphulia Aishmali G.P. 

25.00 25.00 Nil 100 % Full U/C 
Work 

Completed 

   Total :- 51.34 51.34 Nil    

 
 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

63 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, RANAGHAT-II BLOCK FOR THE YEAR 2002 – 2003. 

UP TO 31-12-2006 
[ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 1744-P dt. 07-3-2003 
E.O., 

Ranaghat-II 

Renovation of road starting Nutangram forest  
to Salua Railgate Via Bankimnagar Panchberia 
under Ranaghat Hijuli-I & II & Jugal Kishore 
GP in Ranaghat-II Block. 

15.00 15.00 Nil 100 % Full U/C 
Work 

Completed 

2. -do- -do- 
Impv. of road from Kushberia PWD Road to 
Huda Basakpara under Duttaphulia GP in 
Ranaghat-II Block 

3.00 3.00 Nil 100 % Full U/C 
Work 

Completed 

3. -do- -do- 
Impv. of road from Railway Gate No. 9 to 
Humnapota Via Purba Simulia under 
Maghergram GP 

2.50 2.50 Nil 100 % Full U/C 
Work 

Completed 

4. -do- -do- 
Renovation of road from Majhergram Rly. Stn. 
Humnapota Abdul Aziz Jr. High School under 
Majhergram GP 

2.66 2.66 Nil 100 % Full U/C 
Work 

Completed 

5. -do- -do- 
Impv. of road from Nutangram to Chapra under 
Ranaghat/Hijuli-I GP 

2.50 2.50 Nil 100 % Full U/C 
Work 

Completed 

6. -do- -do- 
Constn. of R.C.C. Slab Culvert over 
Narayanpur Khal under Duttaphulia GP 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

7. -do- -do- 
Impv. of road from Hazrapur Netaji Pry. School 
to Hathubhanga under Aranghata GP in 
Ranaghat-II Block 

1.00 1.00 Nil 100 % Full U/C 
Work 

Completed 

8. -do- -do- 
Renovation of road starting from Duttaphulia 
PHE More to Narayanpur under Duttaphulia 
GP 

2.00 2.00 Nil 100 % Full U/C 
Work 

Completed 

9. 1735-P dt. 07-3-2003 -do- 
Constn. of Class Room of Kirtinagar Pry. 
School under Shyamnagar GP in Ranaghat-II 
Block 

1.00 1.00 Nil 100 % Full U/C 
Work 

Completed 

10. -do- -do- 
Constn. of Rathtala Colony Jr. High School 
under Nokari GP in Ranaghat-II Block 

2.50 2.50 Nil 100 % Full U/C 
Work 

Completed 

11. -do- -do- 
Constn. of building of Vivekananda Balika 
Vidyalaya Rupashree Pally under Shyamnagar 
GP in Ranaghat-II Block 

4.00 4.00 Nil 100 % Full U/C 
Work 

Completed 

   Total :- 38.16 38.16 Nil    

 
 



 

BADP Fund placed for different Executing Agencies-Com-2. 

64 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, RANAGHAT-II BLOCK FOR THE YEAR 2003 – 2004. 

UP TO 31-12-2006 
[ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 

1122-P dt. 18-2-
2004 & T.O. No. 
354(16)/Dev. dt. 

09.03.04 

E.O., 
Ranaghat-II 

Constn. of Class Room of Ghola High 
School under Debagram GP 

4.00 4.00 0 100 % Full U/C 
Work 

Completed 

2. -do- -do- 
Constn. of Class Room & Guard Wall  of 
Dayalnagar Pry. School under 
Shyamnagar GP 

4.00 4.00 0 100 % 
Part U/C 
3.60125 

Work 
Completed 

3. -do- -do- 
Constn. of Class Room of Kirtinagar Pry. 
School 

3.00 3.00 0 100% Full U/C 
Work 

Completed 

4. -do- -do- 
Constn. of Gangnapur High School under 
Debogram GP 

3.00 3.00 0 100 % Full U/C 
WorkCompleted. 

 

   Total :- 14.00 14.00 0    

 

 
 

 



 

BADP Fund placed for different Executing Agencies-Com-2. 

65 
B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER, RANAGHAT-II BLOCK FOR THE YEAR 2004 – 2005. 

UP TO 31-12-2006 
[ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. 
& Date 

Name of 
the 

Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 
3723-P 

dt.14-6-04 
 

B.D.O., 
Ranaghat-II 

Impv. of road from Mondalpukur to Eruli Bazar 
under Anishmali GP 

3.00 2.96851 0.03149 100% 2.96851 Work Completed 

2. 
-do- 
 

-do- 
Impv. of road from Ghola PWD Road to 
Khalpara under Debagram GP 

3.00 1.87680 1.12320 63% 1.87680 Work Completed 

3. 
-do- 
 

-do- 
Constn. of Guard Wall of a Pond at Dokshin 
Dhakuria under Baidyapur GP 

3.50 2.38946 1.11054 100 % 2.38946 Work Completed 

4. 
-do- 
 

-do- 
Impv. of road from Shialdanga Rajmohon 
Roy’s house to Bahirgachhi Culvert under 
Aranghata GP 

3.00 2.79236 0.20764 100 % 1.96848 

Earlier WorkCompleted. 
*Approved for extension of work on the 
same scheme vide G.O. No.7976-P dt. 

21.11.05 by the baance fund 

5. 
-do- 
 

-do- 
Impv. of road from Netaji Pally Kalipada 
Mondal’s house to Sanjoy Mondal’s house 
under Baidyapur-II GP 

1.50 1.50 0 100 % 1.50 

Earlier WorkCompleted. 
*Approved for extension of work on the 
same scheme vide G.O. No.7976-P dt. 

21.11.05 by the balance fund 

6. 
-do- 
 

-do- 
Impv. of road from Kumar Satpur Shantitala to 
Brojen Stn’s house  under Baidyapur-II GP 

1.50 0.90001 0.59999 100 % 0.90001 Work Completed 

7. 
-do- 
 

-do- 
Impv. of Jhamabats road from Narayanpur 
Kalitala to Uttar Ghoshpara Raghu Ghosh’s 
house under Aranghata  GP 

2.50 2.48579 0.01421 100 % 2.48579 Work Completed 

8. 
-do- 
 

-do- 
Impv. of road from Hatubhanga More to 
Jamaldanga Dakshin Colony end under 
Aranghata  GP 

2.00 1.87539 0.12461 94 % 1.32733 

Earlier WorkCompleted. 
*Approved for extension of work on the 
same scheme vide G.O. No.7976-P dt. 

21.11.05 by the balance fund 

9. 
-do- 
 

-do- 
Impv. of road from Kamal Biswas house to 
Mathpara Ghosal house under Jugal Kishore  
GP 

3.00 2.97558 0.02442 100 % 2.975581 Work Completed 

10. 
-do- 
 

-do- 
Impv. of road from Ghatigachha 
Baidyapur-I  GP 

3.00 3.00 0 100 % 3.00 

Earlier WorkCompleted. 
*Approved for extension of work on the 
same scheme vide G.O. No.7976-P dt. 

21.11.05 by the balance fund 

11. 
-do- 
 

-do- 
Impv. of road from Gopinagar Bazar to PWD 
Road Via Gopinagar Paschimpara under 
Debagram  GP 

2.50 2.3093 .19070 92% 1.56409 

Earlier WorkCompleted. 
*Approved for extension of work on the 
same scheme vide G.O. No.7976-P dt. 

21.11.05 by the balance fund 

    28.50 25.0732 3.4268  22.956051  
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Sl. 
No. 

G.O. No. 
& Date 

Name of 
the 

Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

B.F.   : 28.50 25.0732 3.4268  22.956051  

12. 
-do- 
 

-do- 
Impv. of Ranaghat-Anishmali Road Rati 
Sadhur Ashram More to Roynagar under 
Nokari  GP 

3.00 2.96895 0.03105 100 % 2.96895 Work Completed 

13. 
-do- 
 

-do- 
Impv. of road from Debipur to Dhantala 
under Raghunathpur-Hijuli-II  GP 

3.00 2.93147 0.06853 100 % 2.93147 Work Completed 

14. 
-do- 
 

-do- 
Impv. of road from Purbanagar Pacca 
Rasta to Anishmali Bazar under 
Anishmali  GP 

5.00 3.19 1.81 100 % 3.23322 Work Completed 

15. 

3723-P 
dt.14-6-
2004 

 

E.O., 
Ranaghat-II 

Impv. of road Chapra Adibashipara to 
Chapra house of Kalipada Sarkar under 
Raghunathpur-Hijuli-I  GP 

2.00 1.88552 0.11448 100% 1.88552 Work Completed 

16. 
-do- 
 

-do- 
Gangapur Anishmali PWD Road to Govt. 
Colony under Debagram GP 

2.50 1.16508 1.33492 100% 1.16508 Work Completed 

17. 
-do- 
 

-do- 
Impv. of road from Panikhali to 
Bahirgachhi Rail Station under Jugal 
Kishore  GP 

4.00 3.74686 0.25314 100% 2.74006 

Earlier WorkCompleted. 
*Approved for extension of work on the 
same scheme vide G.O. No.7976-P dt. 

21.11.05 by the balance fund 

18. 
-do- 
 

-do- 
Constn. of road from Duttaphlia More to 
Kanibamni under Duttapulia GP 

4.00 3.95367 0.04633 100% 3.95367 Work Completed 

19. 
-do- 
 

-do- 
Impv. of road from Paschim Simulia to 
Nasher Kuli under Baidyapur-I  GP 

3.00 2.98189 0.01811 99% 2.62450 

Earlier WorkCompleted. 
*Approved for extension of work on the 
same scheme vide G.O. No.7976-P dt. 

21.11.05 by the balance fund 

20. 
-do- 
 

-do- 
Impv. of road from Purba Nowpara Pucca 
Rasta to Krishnagar D.C School under 
Kamalpur  GP 

3.00 2.98115 0.01885 100% 2.98115 Work Completed 

21. 
-do- 
 

-do- 
Impv. of road from Harisapur Culvert to 
Anishmali PWD Road under Debagram  
GP 

2.00 1.70404 0.29596 100% 1.70404 

Earlier WorkCompleted. 
*Approved for extension of work on the 
same scheme vide G.O. No.7976-P dt. 

21.11.05 by the balance fund 

22. 
-do- 
 

-do- 
Impv. of road from Panderpara Forest to 
Chakdaha Anishmali etc. Road under 
Debagram  GP 

2.00 2.00 0  2.00 

Earlier WorkCompleted. 
*Approved for extension of work on the 
same scheme vide G.O. No.7976-P dt. 

21.11.05 by the balance fund 

    62.00 54.58183 7.41817  51.143711  
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Sl. 
No. 

G.O. No. 
& Date 

Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 

Achieve
-ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

B.F    : 62.00 54.58183 7.41817  51.143711  

23. 
-do- 
 

-do- 
Impv. of road from Dwariknagar Culvert to 
Harinagar Durlavpara  under Nokari  GP 

2.73 2.69062 0.03938 100% 2.69062 
Work  

Completed 

24 

8029-P dt.16.12.04 & 
T.O. No. 214(16)/Dev. 
dt11.02.05 & Modified 

No. 6724-P dt. 26.12.06 

E.O. 
Ranaghat-II 

EarlierScheme  
Jhamabats road 
from Purnanagar 
Ful Bazar to 
Matikumra under 
Nokari G.P. 

Modified Scheme 
Jhamabats road from 
Harighata Bridge to 
Harachandrapur Ganga 
Mondal’s house under 
Nokari G.P. Ranaghat-II 
Block 
 

4.00 0 4.00  0  

25 Do Do 
Jhamabats road from Nathpura Masjid to 
Kushabaria Duttapulia, 

3.48040 3.48040 0 100% 3.48040 
Work  

Completed 
26 Do Do 

Jhamabats road from Chandanpur PWD more to 
Chandanpur Kamalpur, 

2.50 2.50 0 100% 2.50 
Work  

Completed 

27 Do Do 
Jhamabats road from Dakshin Gangnapur 
Ganananda Majumder’s hoiuse Gopinagar 
(Vivekananda Pally) Pry. School, Debagram G.P 

2.00 2.00 0 100 % 2.00 
Work  

Completed 

28 Do Do 

EarlierScheme  
Jhamabats road from 
Pantapara More to 

N.H 34 road , 
Shyamnagar, 

Ranaghat-II Block 

Modified Scheme 
Jhamabats road from 

Kirtinagar Pry. School to 
Ajoy Nath’s house via. 
Shibu Dey’s house at 
Shyamnagar G.P. 

1.50 0 1.50 Nil 0  

29 Do Do Jhamabats road Ruppur to Baghadanga Baidyapur 2.75 2.75 0 100% 2.75 
 

Work 
Completed 

30 

8029-P dt.16.12.04 & 
T.O. No. 214(16)/Dev. 
dt11.02.05 & Modified 

No. 6725-P dt. 26.12.06 

E.O. 
Ranaghat-II 

EarlierScheme 
Jhamabats road from  
Bhatbhanga More to 
Lankeshar Mallick’s  
Bahirgachhi Ranaghat-
II 

 
Modified Scheme 
Jhamabats road from 
Bahirgachi Mathpara to 
Rameswarpur, 
Bahirgachhi G.P, 
Ranaghat-II Block 

1.50 0 1.50 Nil 0  

31 Do Do 
Jhamabats road Kulgachi More Laxman Biswas’s 
house Bahirgachhi G.A.S area, Bahirgachi 

1.50 1.50 0 100% 1.50 
Work 

Completed 
    83.9604 69.50285 14.45755  66.064731  
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Sl. 
No. 

G.O. No. 
& Date 

Name of 
the 

Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 

Achieve
-ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

B.F    : 83.9604 69.50285 14.45755  66.064731  

32 Do Do 

Jhamabats road from PWD road (Ne4ar Gani 
Mandal’s shop) to Sudhir Pal’s house (Via Arzulla 
Mondal’s shop) R/Hijuli-II 

1.00 1.00 0 100% 1.00 
Work 

Completed 

33 Do Do 

Jhamabats road from Halalpur (Zele Bagan) Kalu 
Ghosh’s house to Panchansan Vidyapith, 
Rasnaghat/Hijuli-II 

1.00 1.00 0 100 % 1.00 
Work 

Completed 

34 Do Do 
Jhamabats road from Patuli Babu Sekh’s house to 
Sujit Mondal house Baidyapur-II , R-II block 
 

1.00 1.00 0 100 % 1.00 Completed 

 
35 

8029-P dt.16.12.04 & 
T.O. No. 214(16)/Dev. 
dt11.02.05 & Modified 

No. 6725-P dt. 26.12.06 

Do 

EarlierScheme 
Jhamabats road from 
Abdul Ajij School to 
Humnia Pota Pry. 
School Nokari G.P. 

Ranaghat-II 

Modified Scheme 
Jhamabats road from 
Dhiren Roy’s house 
to Nirapada Sarkar’s 
house Majhergram 
G.P., Ranaghat-II  

Block 

1.00 0 1.00 NIl 0  

36 Do Do 
Jhamabats road from Garpara Hiralal Bhowmick’s 
house to Pandepara, Debagram 

1.00 1.00 0 100 % 1.00 Completed 

37 Do Do 
Jhamabats road from Korabari Jugir Bat tala to 
Ghola Gangnapur, Debagram, 

1.00 1.00 0 100 % 1.00 
Work 

Completed 
38 Do Do 

Jhamabats road from Ghatigacha Pry. School to 
Tarak Ghosh”s house 

.50 0.50 0 100 % 0.50 
Work 

Completed 
39 Do Do 

Jhamabats road from Anishmali Belehati to 
Khagardanga Anishmali 

2.00 2.00 0 100% 2.00 
Work 

Completed 
    92.4604 77.00285 15.45755  73.564731  



 

BADP Fund placed for different Executing Agencies-Com-2. 

69 
 

Sl. 
No. 

G.O. No. 
& Date 

Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditur
e  

Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

B.F.   : 92.4604 77.00285 15.45755  73.564731  

Modified Scheme 
1) Brick soling road 
from Narayan Saha’s 
house to Dilip Biswas’s 
at R/Hijuli-I G.P. 
 
 

1.00 0 1.00 Nil 0  

40 

8029-P dt.16.12.04 & 
T.O. No. 214(16)/Dev. 
dt11.02.05 & Modified 

No. 6724-P dt. 26.12.06 

Do 

EarlierScheme 
Jhamabats road  
from Kanu 
Ghosh  
house to Pran  
Gobinda 
Sarkar’s 
 house, R/Hijuli 
= Rs. 2.00 lakh 

2) Brick soling road 
from house of Sudarsan 
Saha to Sailen Das at 
R/Hijuli-I G.P. 

1.00 0 1.00    

41 Do Do 
Renovation of of BT road from late Balai 
Das’s house to Tapan Pal’s house via Dilip 
Saha’s house/Paran Saha’s house, Nokari 

2.00 2.00 0 100 % 2.00 Work Completed 

42 Do Do 
Jhamabats road from Sudhir Dhali house to 
Sikre Dayal Biswas’s house Kamalpur 

2.00 2.00 0 100 % 2.00 Work Completed 

43 Do Do 

Jhamabats road from modern power loom 
‘s to Sitesh Biswas’s house (Black top) 
R/Hijuli-I 

1.00 1.00 0 100 % 
 

1.00 
Work Completed 

44 Do Do 
Black top road from Halalpur Gopal’s house 
to PWD road, R/Hijuli-II 

1.00 1.00 0 100 % 1.00  

   Total :- 100.4604 81.89005 18.57035  79.564731  
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7-new schemes for Rs. 5.25685 sanctioned vide G.O. No. 7976-P dated 21-11-2006 by the balance 

fund in Sl. No. 1, 2, 6,7, 9, 12, 13, 14, 15, 16, 18, 20 & 23 in the above statement for the year 

2004-2005 in terms of G.O. No. 3723-P dated 14-06-2004. 

 
UP TO 31-12-2006 

[ Rs. in Lakh] 
 

Sl. 
No. 

G.O. No. 
& Date 

Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 
7976-P dt. 21.11.05 & 
T.O. No. 1925/Dev dt. 

15.12.05 

B.D.O. 
Ranaghat-II 

Construction of Guard wall at Panikhali 
Road near Prabir Tarafdar’s house at 
Jugal kishore G.P. 

1.00 0 1.00    

2 Do Do 
Construction of Guard wall at Mondal 
Pukur behind Mondal Pukuria Pry. 
School at Anishmali G.P. 

0.70 0 0.70    

3 Do Do 
Impv. of Ghola PWD Road from Jiten 
Mistri’s house to Khalpar aat Debagram 
G.P. 

1.50 1.49899 0.00101 100% 1.27159 Work Completed 

4 Do Do 
Repair of  road from Bholadanga to 
Shialdanga at Jugal kishore G.P. 

0.50 0.50 0 100% 0.42391 Work Completed 

5 Do Do 
Consatn. Of Black Top road from 
Halalpur Ashit Biswas’s house to Biswa 
Joarder house at Raghat Hijuli-I G.P. 

0.50 0 0.50    

6 Do Do 
Impv. of Road from Rajpur Pry. School to 
Panchberia High school at Jugal Kishore 
G.P. 

0.55685 0.53027 0.02658 95% 0.50382 Work Completed 

7 Do Do 
Impv. of Jhama bats road from Rathtala 
colony, Nemai Mondal’s house to Ajit 
Biswas’s house at Nokari G.P. 

0.50 0.50 0 100% 0.45243 Work Completed 

   TOTAL   : 5.25685 3.02926 2.22759    
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B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER,RANAGHAT- II BLOCK FOR THE YEAR 2005 – 2006. 

UP TO 31-12-2006 
[ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 
433-P dt. 17.01.06 

& 
T.O. No. 152(9)/Dev. 7206 

B.D.O. 
Ranaghat-II 

Construction of addl. Class room of Abdul Aziz 
High School at Majhergram G.P., Ranaghat – II 
Block. 

3.00 0.88693 2.11307 30% - - 

2 Do Do 
Construction of addl. Class room of 
Bankimnagar Adarsha Vidyapith at R/Hijuli-II 
G.P., Ranaghat – II Block. 

2.00 0 2.00    

3 Do Do 
Construction of addl. Class room of Purnanagar 
Higher Secondary School at Nokari G.P., 
Ranaghat – II Block. 

1.00 0 1.00    

4 Do Do 
Construction of addl. Classroom of 
Sarishdanga Shyamaprasad H.S. School at 
Aishmali G.P., Ranaghat – II Block. 

2.00 1.27133 0.72867 64%   

5 Do Do 
Construction of addl. Classroom of jirpukr 
Junior High School, Majhergram G.P., 
Ranaghat – II Block. 

1.50 0 1.50    

6 Do Do 
Construction of addl. Classroom of Pakellia 
Vidya Mandir at Baidyapur –II G.P., Ranaghat – 
II Block. 

1.50 0 1.50    

7 Do Do 
Construction of addl. Classroom of Jiratpur Pry. 
School at Nokari G.P., Ranaghat – II Block. 1.00 0 1.00    

8 Do Do 
Construction of addl. Classroom of 
Kumarsatpur Oriented Basic Pry. School 
Shyamnagar G.P., Ranaghat – II Block. 

1.50 0 1.50    

9 Do Do 
Construction of addl. Classroom of Baidyapur 
HighSchool, Baidyapur-I G.P., Ranaghat – II 
Block. 

2.00 0 2.00    

    15.50 2.15826 13.34174    
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Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

 
Expenditure  

Balance 
 

Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

B.F.   : 15.50 2.15826 13.34174    

10 
433-P dt. 17.01.06 

& 
T.O. No. 152(9)/Dev. 7206 

B.D.O. 
Ranaghat-II 

Construction of addl. Classroom of Sankarpur 
Sukanta Smriti Pry. School, Kamalpur G.P., 
Ranaghat – II Block. 

1.00 0 1.00    

11 Do Do 
Construction of addl. Class room of  Dalwabari 
K.A.S. Partisthan, Bahirgachhi G.P. Ranaghat-
II  Block. 

2.00 0 2.00    

12 Do Do 
Construction of addl. Class room of  Duttapulia 
Union Academy for Girl’s Duttapulia G.P., 
Ranaghat –II Block. 

1.50 1.34214 0.15786 89% 1.13803  

13 Do Do 
Construction of addl. Class room of  Naserkuli 
Netaji Vidyalaya, Baidyapur-I G.P., Ranaghat – 
II Block. 

1.00 0.79565 0.20435 80%   

   Total: - 21.00 4.29605 16.70395    
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B.A.D.P. FUND PLACED FOR EXECUTIVE OFFICER / BLOCK DEVELOPMENT OFFICER,RANAGHAT- II BLOCK FOR THE YEAR 2006 – 2007. 

UP TO 31-12-2006 
[ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 

Revalidation order no. 122-P dt 
25.7.06 in r/o previous order no. 
6317-P dt. 15.09.06 & T.O. No.    
Dev dt.  

B.D.O. 
Ranaghat-II 

 

Improvement of road from Ghola Bazar to 
Harighati under Debagram G.P. in Ranaghat – II 
Block 

3.50 Do 3.50 - - - 

2 Do Do 

Improvement of road from Baidypur near the 
house of Poritosh Mondal & upto Raynagar 
Railway Gate under Baidyapur-I G.P. in 
Ranaghat – II Block 

2.50 Do 2.50    

3 Do Do 
Improvement of road from Begopara – Coopers 
pucca road to Banamali Palli under Baidyapur-II 
G.P. in Ranaghat – II Block. 

2.50 Do 2.50    

4 Do 
 

Do 
 

Improvement of road from Duttafulia More to 
Kanaibamni Santra para under Duttafulia G.P. in 
Ranaghat – II Block.  

2.00 Do 2.00    

5 Do 
 

Do 
 

Improvement of road from Dhantal Old Jhama to 
Kutirpara under Kamalpur G.P. in Ranaghat – II 
Block. 

2.00 Do 2.00    

6 Do 
 

Do 
 

Improvement of road from Rupna Hanger to 
Nashirkuli under Baidyapur-I G.P in Ranaghat – 
II Block. 

2.50 Do 2.50    

7 Do Do 

Improvement of road from Kamdanga Pry. 
School to Kanaibamni via Bhatbangla Doratpur 
& Kulgachi under Baidyapur-I G.P in Ranaghat – 
II Block. 

7.00 Do 7.00    

8 Do 
 

Do 
 

Improvement of road from Anishmali G.P. Office 
to Eruli PWD road under Anishmali G.P. in 
Ranaghat-II Block. 

5.00 Do 5.00    

9 
286-P dt. 20.11.06& 

T.O. No. 1377(12)/Dev dt.23.11.06 
 

Constn. of bridge (culvert) on Coopers 
Shmashghat, Nadia. 

18.00 0 18.00    

   T O T A L : 45.00  45.00    
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B.A.D.P. FUND PLACED TO THE DISTRICT MAGISTRATE, NADIA  FOR THE YEAR 2001 – 2002. 

UP TO 31-12-2006 
[ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted or 
not 

Remarks 

1. 3152-P dt. 29-5-2001 
District 

Magistrate, 
Nadia 

Procurement of Mechanised Boats for Relief 
and Rescue operation in the District of Nadia 

10.00 10.00 Nil 100 % Full U/C 
Work 

Completed 

2. 5313-P dt. 05-9-2001 -do- 
Multipurpose Community Hall at S.S.B. under 
B.A.D.P. Programme 

10.00 ( - ) 

5.00 
5.00 

5.00 Nil 100 % 

2(a) -do- -do- 
Constn. of Guest House (Rest Room) at 2nd 
Floor on Tehatta S.D.O. Administrative 
Building 

5.00 5.00 Nil 100 % 

 
Rs. 5.00 Lakh refunded by 
SSB and sub-allotted to 
BDO, Tehatta-I (Adv. 
Cont.) U/C Submitted 

3. -do- -do- 

Procurement of Allopathic Medinine for 
providing Additional Health to the People of 
Border Block as part of Development work 
under B.A.D.P. Programme 

2.50 2.50 Nil 100 % 
U/C 

submitted 

Advance 
Cont. Bill 
drawn 

4. 5309-P dt. 05-9-2001 -do- 
Constn. of Shed near Novinnagar (BOP, 
Natna) in Tehatta Block 

2.50 2.50 Nil 100 % 

.59890 
Surrendered 

U/C 
Submitted 

Advance 
Cont. Bill 
drawn 

5. 5310-P dt. 05-9-2001 -do- 
Installation of Generating Sets as part of 
Development work under B.A.D.P. 

9.36 9.36 Nil 100 % 
Advance Cont. Bill drawn.  
Rs. 32864/- surrendered to 

Govt. U/C Submitted 

   Total :- 34.36 34.36 Nil    
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B.A.D.P. FUND PLACED FOR EXECUTIVE ENGINEER, KRISHNAGAR DIVISION, MUNICIPAL ENGINEERING DIRECTORATE 

FOR THE YEAR 2003 – 2004. 

UP TO 31-12-2006 
[ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 6323-P dt. 15-9-2003 

Ex. Enginer, 
Krishnagar 

Divn., 
Municipal 
Engg. Dte. 

Constn. of 2 Pump Fire Station Building at 
Karimpur 

50.00 48.78624 1.21376 100 % 

Part U/C 
Rs. 

48.78624 
 

 

   Total :- 50.00 48.78624 1.21376    
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B.A.D.P. FUND PLACED FOR EXECUTIVE ENGINEER, P.W.D NADIA HIGH WAY DIVN. NO.I KRISHNAGAR  

FOR THE YEAR 2003 – 2004. 

UP TO 31-12-2006 
[ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 8010-Pdt 1.12.03. 

Exe. 
Engineer 

PWD Nadia 
High Way 
Divn.No.I 

Impv. of road from Gongra to Padmamala via 
Ranabandh under Chapra Block 

42.00 42.00 0 100 % 
Part U/C 
38.48926 

 

Work 
Completed 

2 -do- -do- 
Impv/Widening of road by Jhamabats 
consolidation from Taraknagar Rly. Stn. To 
Gazna Krishnaganj Block 

15.00 14.96 0.04 100 % 
Part U/C 
11.32005 

 

Work 
Completed 

   Total  :- 57.00 56.96 0.04    
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B.A.D.P. FUND PLACED FOR EXECUTIVE ENGINEER, P.W.D (ROADS) NADIA DIVN. KRISHNAGAR  

FOR THE YEAR 2005 – 2006. 

UP TO 31-12-2006 
[ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 

439-Pdt 17.01.06 & T.O. No. 
153(13)/Dev. dt. 07.02.06 
Revalidated vide G.O. No. 
197-P(Sanc) dt. 29.08.06 

Exe. 
Engineer-I 
Nadia Divn. 

PWD, 
Krishnagar, 

Nadia 

Constn. of Bridge at Bajitpur over the river 
Bhairab under Karimpur-I Block 

70.00 0 70.00 - - 

 

   Total  :- 70.00 0 70.00    
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B.A.D.P. FUND PLACED FOR EXECUTIVE ENGINEER, NADIA HIGHWAY DIVN. NO.II, P.W.D (ROADS) DIRECTORATE, KALYANI 

FOR THE YEAR 2005 – 2006. 

UP TO 31-12-2006 
[ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 
Name of the 

Executing Agency 
Name of the Scheme 

Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1. 

439-Pdt 17.01.06 & T.O. No. 
153(13)/Dev. dt. 07.02.06 
Revalidated vide G.O. No. 
197-P(Sanc) dt. 29.08.06 

Exe. Engineer, 
Nadia Highway 
Divn.No.II, PWD 
(Roads) Directt. 
Kalyani, Nadia  

Constn. of Bridge at Duttaphulia over the 
river Ichhamati under Ranaghat-II Block 

22.00 0 22.00    

   Total  :- 22.00 0 22.00    
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B.A.D.P. FUND PLACED FOR EXECUTIVE ENGINEER, NADIA HIGHWAY DIVN. NO.I, P.W. (ROADS) KRISHNAGAR, NADIA 
FOR THE YEAR 2005 – 2006. 

UP TO 31-12-2006 
[ Rs. in Lakh ] 

 

 

. 
No. 

G.O. No. & Date 
Name of the 
Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-
ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 
439-P dt. 17.01.06 

& 
T.O. No. 153(13)/Dev. 7206 

Executive 
Engineer, 

 

Constn. of Double-Layer-Brick Solling Road 
from Ranabandh to Gongra. 25.00 0 25.00   

 

   TOTAL : 25.00 0 25.00    
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B.A.D.P. FUND PLACED FOR SUPERINTENDENT OF POLICE, NADIA FOR THE YEAR 2006 – 2007. 

UP TO 31-12-2006 
[ Rs. in Lakh] 

 

Sl. 
No. 

G.O. No. & Date 

Name of 
the 

Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-

ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 

108-P dt. 14.07.06 
& 

T.O. No. 810/ Dev. 
dt. .24.07.2006 

S.P. 
Nadia 

Construction of Barrak at 
Hogolberia P.S. under Karimpur 
– I Block. 

7.31428 0 7.31428    

2 

108-P dt. 14.07.06 
& 

T.O. No. 810/Dev.  
dt..24.07.06 

Do 

Construction of Barrak and 
O.C. Quarter of Murutia 
Police Station under 
Karimpur – II Block 

6.00 0 6.00    

3 Do Do 
Construction of Police Barrak 
of Thanarpara  Police Station 
under Karimpur – II Block 

5.00 0 5.00    

4 Do Do 
Construction of Barrak at 
Murutia Police Station under 
Karimpur – II Block 

5.80697 0 5.80697    

5 

198-P dt. 29-08-
2006 & T.O. No. 
1214(5)/Dev dt. 

20.11.2006 

Do 

Construction of Gangnapur 
Police Station building under 
Ranaghat-II Block 

24.00 0 24.00    

6 Do Do 
Construction of Hogolberia 
Police Station building under 
Karimpur-I Block 

15.00 0 15.00    

   T O T A L  : 63.12125  63.12125    
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B.A.D.P. FUND PLACED FOR INSPECTOR GENERAL, B.S.F, SOUTH BENGAL, KOLKATA  FOR THE YEAR 2006 – 2007. 
UP TO 31-12-2006 

[ Rs. in Lakh] 
 

Sl. 
No. 

G.O. No. & 
Date 

Name of 
the 

Executing 
Agency 

Name of the Scheme 
Fund 
Placed 

Expenditure  Balance 
Physical 
Achieve-

ment 

Whether 
U.C. 

submitted 
or not 

Remarks 

1 

24-P dt. 
112.05.06 

& 
T.O. No. 

901(7)/Dev 
dt.8.08.06  

I.G. B.S.F. 
South 
Bengal 
Kolkata 

 

Installation of 19 (nineteen) water 
treatment plants  ( Arsenic and Iron 
removing  plant )  at 19-B.O.Ps. viz 
Tungi, Gede, Banpur, Malaupur, Teinpur, 
Rautbari, Nandanpur, Kanjipur, 
Ilshamari, Bhattupara, Betai, Bistoganj, 
Sahapur, Natna, Bhittarpara forward, 
Patha under B.A.D.P. in the District of 
Nadia. 

11.40 0 11.40    

 
 


